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1 Introduction 

1.1 About ENA 

Energy Networks Association (ENA) represents the owners and operators of licenses for the transmission 
and/or distribution of energy in the UK and Ireland. Our members control and maintain the critical national 

inf rastructure that delivers these vital serv ices into customers’ homes and businesses. 

ENA’s overriding goals are to promote UK and Ireland energy networks ensuring our networks are the safest, 
most reliable, most efficient and sustainable in the world. We influence decision-makers on issues that are 

important to our members. These include: 

• Regulation and the wider representation in UK, Ireland and the rest of Europe 

• Cost-efficient engineering services and related businesses for the benefit of members 

• Safety, health and environment across the gas and electricity industries 

• The development and deployment of smart technology 

• Innovation strategy, reporting and collaboration in GB 

As the voice of the energy networks sector, ENA acts as a strategic focus and channel of communication for the 
industry. We promote interests and good standing of the industry and provide a forum of discussion among 

company members. 

1.2 Our members and associates 

Membership of Energy Networks Association is open to all owners and operators of energy networks in the UK. 

► Companies which operate smaller networks or are licence holders in the islands around the UK and 
Ireland can be associates of ENA too. This gives them access to the expertise and knowledge available 

through ENA. 

► Companies and organisations with an interest in the UK transmission and distribution market are now 

able to directly benefit from the work of ENA through associate status. 
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1.2.1 ENA members 

 

 

1.2.2 ENA associates 

• Chubu 

• EEA 

• Guernsey Electricity Ltd 

• Heathrow Airport 

• Jersey Electricity 

• Manx Electricity Authority 

• Network Rail 

• TEPCO 

 

 

1.3 Background to Open Networks Project 

In December 2016, Energy Networks Association (ENA) members gave their commitment to the Open Networks 

Project (ONP), a major collaboration that will transform the way that both local Distribution Networks and national 

Transmission Networks will operate and work for customers. 

Launched in January 2017, ENA’s ONP has started to lay the foundations of a smart energy grid in the UK. 

The Open Networks Project has introduced real momentum into the development work required to enable the 

UK’s energy networks to: 

https://www.chuden.co.jp/
https://www.eea.co.nz/
http://www.electricity.gg/
https://www.heathrow.com/company
https://www.jec.co.uk/
https://www.manxutilities.im/
https://www.networkrail.co.uk/
https://www.tepco.co.jp/en/hd/index-e.html
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• Facilitate our customers’ transition to a low carbon future, including the electrification of heat and 

transport. 

• Address the challenges rising from the continued uptake of local generation. 

• Evolve to be market enablers for a whole range of new smart energy technologies.  

• Reduce costs to customers by contracting for flexibility services alongside investment in traditional and 

innovative network solutions. 

• Play a key role in delivering overall lowest energy system costs for customers. 

 

1.4 Purpose of this Document 

Distribution networks (DNO) and the Electricity System Operator (ESO) are particularly aware that as market 

enablers for a whole range of new smart technologies they cannot simply focus on services where they are the 

principal beneficiary.  As natural monopolies, networks have a duty to facilitate peer-to-peer trading of capacity, 

constraints and even energy for example, in their role as distribution network operators.  

This document is an interim report by Product team 2 (P2) f rom Workstream 1A of the ENA’s Open Networks 

project. In previous years, this product has created common flexibility service definitions and delivered 

alignment across DNOs procurement activities including how and when tenders are assessed by DNOs.  In 

2020, the ENA consulted stakeholders on the benefits of aligning procurement windows across DNOs.  

 

In recognition of our consultation responses and in accordance with our 2021 Project Initiation Document(PID) 

the P2 team committed to explore opportunities to deliver further alignment on procurement timelines between 

the DNOs and the ESO where possible (including consideration of the Capacity Market). As part of this review, 

the P2 team have identified a range of options for convergence.  

Following the analysis of these options, the P2 team are of the view that it may not be currently advisable or of 

particular value to create concurrent market procurement timelines across DNOs and the ESO and this paper 

captures the supporting context and rationale. The P2 team are however fully aware of  the drive for alignment 

and the need to move towards closer to real time procurement. We are keen to work with market participants to 

seek their views on this and to understand how we can better facilitate participation in f lexibility markets today.  

We wish to understand if not aligning at this stage will prevent broader participation. We welcome feedback on 

the options analysed and on what further alignment can be achieved, particularly between now and the start of 

ED2 in 2023.  

Furthermore, during the development of this report and through various workshops the P2 team have identified 

opportunities to provide greater visibility of upcoming f lexibility procurement to market participants across DNO 

and ESO procurement timelines. These opportunities will be outlined in this document. The f indings in this report 

aim to simplify participation in the market for f lexibility services, making it easier for participants to identify 

opportunities and enable them to offer services to multiple markets with confidence. 
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2 Scope of the Product 

2.1 Product deliverables 

Two key deliverables were outlined within the PID , sub-deliverable a and sub-deliverable b. The full scope for 

these is detailed below. 

 

Sub-deliverable a 

Conf irming timescales for alignment with ESO timescales or reasons for not being able to align.  

Inclusions 
• Undertake gap analysis of existing DNO and ESO procurement timelines. Capture identified challenges 

and supporting reasons where alignment is considered unlikely to be possible or not advisable. 

• Identify opportunities for greater co-ordination and / or alignment of DNO and ESO flexibility procurement 

timelines 

Exclusions 

• Detailed specifications of  future procurement processes – such as real time procurement for DNO 

services which by definition ensures alignment with existing real time ESO procurement activity.  

• Aligning DNO and ESO procurement processes and associated documentation. 

Assumptions 

• All DNO’s have adopted the consistent terminology for these active power services as agreed in WS1A 

P2 2019.  

Constraints 

• DNOs have varying stages of technological capability, and some services are not currently being actively 

procured. 

• DNOs are trialling the real-time procurement of products, but the full outcome will not be known until the 

start of ED2 (March 2023).  

• ESO is primarily procuring real-time products or longer-term services through pathfinders.   

Final Deliverable 

 

Co-ordinate and publish DNO and ESO procurement timelines clearly and accessibly to provide greater visibility  

to the market of upcoming procurement activities 
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Sub-deliverable b 
This paper will also confirm implementation timescales for any proposals for alignment across DNO and ESO 

procurement timelines. 

Inclusions 

• Agree aligned approach for areas identified through gap analysis in sub deliverable a.  

• Agree an implementation plan for greater visibility of procurement activities. 

Exclusions 

• DNOs and ESO to provide a timeline for implementation of good practice, considering impact assessment 

outcomes. 

Assumptions 

• This paper will detail activities at a high level, as the timescales for subsequent changes informed by 

stakeholder feedback is not yet known.   

Constraints 

• There is a potential constraint on the availability of staff within each organisation to make the agreed 

updates to published materials, depending on the extent of the changes following stakeholder feedback.  

Final Deliverable 

 

The f inal implementation paper will outline when greater co-ordination across DNO and ESO procurement 

timescales can be implemented along with a roadmap detailing key milestones and any interim deliverables. 
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3 Product timeline 

The product team have been engaged monthly through a series of workshops and calls to undertake these 

activities.  

 

Activity Date 

Review of 2020 Consultation  Apr 2021 

Review of DNO and ESO Timelines Apr-May 2021 

Identify opportunities for Alignment Apr-May 2021 

Undertake gap analysis. Apr-May 2021 

Development of Paper Jun 2021 

2021 Consultation Jul-Sep 2021 

Develop Implementation Plan, taking on board consultation 
feedback from stakeholders 

Oct-Nov 2021 

Published improved timelines on ENA Website Oct-Nov 2021 
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4 Product Outputs 

4.1 Sub deliverable a 

4.1.1 Identify opportunities for alignment for DNO and ESO procurement timelines. 

Alignment could be inferred as everything happening at the same time , however the purpose of the workstream 

including this product is to make sure market participants can participate in multiple markets across various 

regions and alignment should only happen if it is of use. It is understood through various stakeholder consultations 

and engagement that flexible providers prefer to have a degree of alignment in f lexibility procurement timelines, 

but the timescales may not always be suitable. Stakeholders also requested  greater co-ordination between the 

DNOs and the ESO in procurement approaches and greater visibility of  future procurement activities and 

associated timescales. Taking this on board we looked at options that could be aligned, further information in 

Table 1 of  4.1.2. 

Specific feedback f rom stakeholders f rom the ON Flexibility consultation in 2020 indicated support for 

convergence on timelines and timescales of procurement processes across all networks, both transmission and 

distribution, including real-time markets that the ESO is moving towards. This has helped our thinking but we 

would like to draw out more from market participants to understand what they would like to see and understand 

what is feasible. Some of the stakeholder feedback below:-  

• we agree with the alignment of the timings for procurement across the DNOs as this would consolidate 

some of the effort associated with the administration for each procurement cycle”; 

• ‘we believe that with scale this should move towards a more dynamic model with ongoing asset 

onboarding in the market and procurement close to real-time’ 

• This needs to include DNO flexibility markets moving closer to real time, with day-ahead and even within-

day markets 

• welcomes the proposal to align the timing of procurement across DNOs. It is important to ensure that 

these do not clash with other market tendering timelines (e.g. the CM). 

• would prefer multiple procurement cycles per year at different tranches to reflect the value of different 

types of flexibility at difference scales / durations 

• though we would argue that these should be staggered as much as possible to avoid the deadline for 

bids falling on the same day for all projects across all DNOs 

There appears to some support for alignment, however there appears to be little evidence of value for complete 

convergence of procurement activities as this may prevent some providers wanting to participate across multiple 

regions and markets, in particular the Capacity Market. The P2 team are also concerned that running procurement 

windows concurrently across all DNOs and the ESO risks  potentially creat ing barriers to market entry and not 

delivering any tangible value. From this perspective, a staggered but co-ordinated procurement approach is 

preferable, as this ensures fair and equal opportunity to participate in all available opportunities.  

During this review the P2 team also identified opportunities for improving the public availability and communication 

of  upcoming procurement milestones across DNOs and the ESO. DNOs currently use the Project Timeline – 

Preceden which is hosted on the ENA Webpage to signpost requirements. This is a timeline of flexibility tenders 

across all of GB DNOs since 2019 and there are also links to each of the DNOs flexibility tenders’ pages with the 

timeline. 

https://www.preceden.com/timelines/748912
https://www.preceden.com/timelines/748912
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There is an opportunity to simplify the information contained within this platform to improve visibility and ensure 

stakeholders have a clear understanding of active power flexible product timelines. We believe the Flexibility in 

GB timeline as currently displayed could be further improved to provide the reader with a simple table of key 

events and dates for each of the DNOs. This could be further evolved by the inclusion of a typical ESO 

procurement timeline.  

Stages WPD UKPN ENW NIEN SSE SPEN NPG ESO(FFR Monthly) 

Signpost Requirements 
and PQQ Open        BD 18 Prior to month 

ITT Open        BD 18 Prior to month 

PQQ Close        BD1 

ITT Closed        BD1 

Contract Award        BD14 

Service Go Live        1st Day of next month 

 

The simple table (used for illustrative purposes) above includes the addition of a standard monthly timeline that 

the ESO uses for the procurement of Firm Frequency Response (FFR), a process which runs every month for 

service delivery for the following month but this could be further enhanced with the annual timetable for the 

Capacity Market and other ESO procurement activities. 

However, the P2 team do recognise that the Smart Systems and Flexibility Plan is driving towards further 

alignment with DNOs and the ESO, therefore we would welcome ideas and suggestions how we can further 

evolve alignment between now and the start of ED2. 

To support this the P2 team carried out gap analysis and looked at options to align, further information is in section 

4.1.2 and we would welcome feedback on these options.    

 

4.1.2 Undertake gap analysis 

Gap analysis was undertaken to understand how each DNO and ESO currently deliver the procurement of their 

respective flexible products. The full analysis of this in in Appendix 1 to this document.  

As you will notice f rom the gap analysis, all DNOs operate similar timeframe’s f rom identifying requirements to 

the delivery of  contracts, in line with best practice as identif ied f rom ON2020 WS1A P2 and Procurement 

obligations, such as providing at least 3 months from ITT’s opening to bidding closing. However, the point in the 

year in which they are issued do not align across all networks: some will align with the Load Index reporting 

undertaken in September – October, with sites that require further analysis being issued in March in line with the 

new Standard Licence Condition (SLC) 31E submissions; other DNOs issue their competitions in January and 

July each year, however both timelines cater for summer and winter requirement windows following stakeholder 

feedback from previous consultations.  

ESO run a number of  procurement activities for their balancing services as identified in the gap analysis, which 

many f lexible providers actively participate in. We have included some of these, such as FFR, DC and the 

Capacity Market. In more recent times the ESO is investigating real-time procurement or longer-term procurement 

with longer lead times. Longer term procurement tends to be for new products and services with the emphasis 

on developing liquidity, covering any investment needs and to build competitive markets for the future system 
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needs. The gap analysis highlighted some of the ESO products and serv ices and it’s worth noting many are 

moving to real-time procurement because of liquidity, certainty of need and a desire for greater opportunities. 

Therefore, at this stage it doesn’t seem appropriate to move away from this approach and to align with the current 

procurement timeframes that the DNOs operate , i.e. 6 monthly tender timelines, especially given the feedback 

f rom stakeholders that they value real-time procurement and would like to see DNO’s move towards this approach 

in the near future.  

Furthermore there is a future opportunity to align ESO real-time procurement activity with elements of “close-to-

real-time” procurement that the DNOs are currently trialling with the TEF collaboration. The TEF collaboration, is 

made up of  three Ofgem NIC funded projects TRANSITION1 (SSEN and ENW), EFFS2 (WPD), and FUSION3 

SPEN). These are multi-year innovation projects seeking to further evolve the design of well-functioning markets 

for DNO flexibility services. They are not only looking at the 6-monthly timeframes for DNO procurement, but also 

trialling week-ahead and day-ahead DNO equivalents of the close to real-time markets that the ESO have 

launched with their e.g. Dynamic Containment (DC) and Short-Term Operating Reserve (STOR) markets. 

Meaningful outcomes and learnings from TEF are expected in late 2021 and 2022, with dissemination via ENA 

Open Networks a committed objective.  

As noted in the PID, some of the procurement process timelines such as the Capacity Market are set in stone 

and would need further consultation with BEIS to understand if there is any opportunity to align this with the DNOs 

procurement processes, however the proposal on the ENA website should share visibility of this activity and links 

for further information. Stakeholder feedback is also not supportive of  amending the Capacity Market tender 

process..   

Options Analysis 

The P2 team carried out a review of the options and types of procurement alignment as referenced in 4.1.1 and 

the f indings together with the stakeholder feedback were not supporting or providing any real evidence of what 

would be of benefit to market participants, but rather that  we continue with the staggered timescales  but also 

improve  the visibility of procurement timescales. The P2 team would however welcome feedback on the Pros 

and Cons of scheduled aligned or staggered timescales or any other option. 

The three options below were considered by the P2 team, we would welcome any other option or consideration 

including what would be most helpful for market participants to bid into multiple markets. 

 

 

 

 Type of 
procurement 
alignment Pros Cons P2 Team Findings 

 

1 SSEN Transition (ssen-transition.com)  
2 Western Power Distribution - EFFS 
3 Fusion - SP Energy Networks 

https://ssen-transition.com/
https://www.westernpower.co.uk/projects/effs
https://www.spenergynetworks.co.uk/pages/fusion.aspx
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1 Scheduled 
aligned 
timescales 

FSPs who participate in 
multiple DNO and ESO 
procurement processes 
can prepare bids at the 
same time. 
FSPs weighing whether 
to apply for both DNO 
and ESO services will be 
better informed. 

FSPs may not have 
resources to participate 
in multiple bids at the 
same time especially if 
being procured across 
different platforms. 
Strong stakeholder 
support in favour of 
avoiding clashes with 
the Capacity Market & 
other ESO competitions 
that prevent revenue 
stacking. Internal 
processes and 
regulatory submissions 
govern the time of the 
year. DNO markets may 
suffer as FSP’s opt for 
the most rewarding 
offer due to time 
constraints.  

There is no real evidence whether 
this will be of overall benefit or not 
to FSPs, feedback from stakeholders 
has been both for and against.  

2 Scheduled 
staggered 
timescales 
and 
Improved 
visibility 

Any FSPs who 
participate in multiple 
DNO and ESO 
procurement processes 
can spread out and plan 
their bid preparation. 
This allows them to 
stack assets into 
multiple markets, and 
to focus on recruitment 
of aggregated assets in 
specific locations at 
different times of year.  

Strong stakeholder 
support in favour of 
avoiding clashes with 
the Capacity Market & 
other ESO competitions. 

FSPs will not be able to 
prepare bids at the 
same time as 
administrative tasks are 
spread across the year. 
However, if all 
operators used the 
same platforms this 
may not be an issue. 

As is but there is no real evidence 
whether this will be of overall 
benefit or not to FSP, as we have 
had feedback from Stakeholders 
both for and against. First step 
towards greater visibility of 
Flexibility Services procurement 
processes and timescales, However, 
looking to 2022, further alignment 
work on pre-qualification and data 
will be undertaken, will reduce 
administrative burdens and simplify 
the procurement process.  
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3 Timelines Allows FSPs to better 
plan their bid resources 

Time pressure for FSPs 
bidding for multiple 
services under a single 
procurement round. 
Requires greater co-
ordination. 
Doesn’t fit with the 
drive towards real time 
procurement and 
operating dynamic 
systems. 

Timeline alignment as part of wider 
process alignment could be seen as 
beneficial overall. 

 

With respect to improving visibility , whilst a significant amount of information about upcoming flexibility 

procurement across DNOs and the ESO is already in the public domain, it is not accessible from a single 

resource. To simplify participation in the market for flexibility services, make it easier for participants to identify 

opportunities and enable them to offer services to multiple markets with confidence, we would propose a 

Flexibility page on the ENA Flexibility services website which may contain: 

• A table detailing all of the upcoming procurement rounds for each DNO & ESO  including pre-

qualif ication dates, open & close dates etc, similar to what has been suggested in 4.1.1 

• Links to all DNO’s Distribution Flexibility Procurement submissions (SLC31E) 

• Consideration of links to historical reports of previous tenders 

• Links to ESO Procurement activities  

• Flexibility Figures spreadsheet (currently fed into biannually by all DNO’s). 

This repository will act as a single source of consistent information for f lexibility providers seeking to understand 

future commercial opportunities across the UK. The aim in providing accessible, transparent and simple 

information is to encourage participants in future f lexibility procurement and further support the development of 

electricity flexibility markets in the UK. In future, the ENA Standard Flexibility Terms & Conditions which are to be 

adopted by the DNOs and the ESO  (as developed by WS1A P4 over the coming year) and a summary of active 

DNO and ESO flexibility products could also be hosted on the page. 

ESO services that could be included in the Flexibility page are FFR, Optional Downward Flexible Market (ODFM) 

and Constraint Management Services. Those that would be excluded by definition are the close to real -time 

procurement of DC and STOR. 

4.1.3 Develop Implementation plan for alignment of these parameters and feed into the WS1A 

consultation in July. 

At this stage the P2 team are not envisaging developing an implementation plan for any further alignment until 

the outcome of the consultation in September. The feedback from the consultation will assist us in identifying if 

market participants do have a desire for further alignment with the ESO and we would welcome a review of the 

options outlined in 4.1.2 and the gap analysis in Appendix 1. 
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We are also seeking  feedback from market participants to provide greater visibility of procurement activities  

with an expectation to develop this by November 2021 to align with the next publication of the SCL 31E 

statements in March 2022.  

 

4.2 Sub-deliverable b 

Implementation timescales for any proposals for alignment across DNO and ESO procurement timescales 

4.2.1 Agree an aligned approach for areas identified through gap analysis in sub deliverable a.  

As discussed previously in sub-deliverable a, we believe there may be an opportunity to align DNO and ESO 

activities in the future, if it is of value to market participants and sharing visibility of this on the ENA webpage 

and stakeholder feedback will will enable this. We shall continue to work together in a co-ordinated manner and 

seek to address these gaps including responding to stakeholder feedback from the July 2021 consultation. 

We shall also seek opportunities to further align, especially working closely with the TEF collaboration and the 

ESO to understand when and how real time procurement will work.  

The work undertaken by P2 in 2020 identified common building blocks for flexibility procurement that DNO's 

have now implemented into their procurement processes. These include the adoption of a prequalification stage 

before the opening of bidding windows and ensuring a window of at least three months between publication of 

requirements and bidding closing. 

4.2.2     Agree an implementation plan for alignment and greater visibility. 

Subject to consultation feedback we shall work closely with the ENA on an implementation plan for any further 

alignment and to develop a repository on the ENA webpage throughout 2021 so that market participants are 

able to fully utilise it from Nov 2021. We would then seek to make further amendments where appropriate for 

March 2022, when the next set of SLC 31E Distribution Flexibility Procurement Statements are published.  

As mentioned previously many of our stakeholders are seeking greater understanding and ability to participate 

in f lexibility markets rather than complete alignment of all procurement timelines. Continued co-ordination 

between the DNOs and ESO will go a long way to achieving this. 

4.2.3 DNOs and ESO to provide a timeline for implementation of good practice, considering impact 

assessment outcomes. 

We shall reach out individually and collectively to the market and key stakeholders to keep them regularly 

informed of our timelines for implementation and continue to consult and consider the impact of providing 

greater visibility  of upcoming flexibility procurement activity. 
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Appendix 1 Gap Analysis 

During the review the P2 team looked at each of the DNOs and ESOs procurement timescales and the 
following spreadsheet demonstrates what alignment currently exists, primarily within the DNOs. The  

procurement activities of the ESO are not currently aligned. 

 

 

 

 

 

Company Product Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22

Activity

Date

Activity Signpost requirements ITT open ITT close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 11/01/2021 08/02/2021 19/03/2021 09/04/2021 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity Signpost requirements ITT open ITT close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 11/01/2021 08/02/2021 19/03/2021 09/04/2021 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity Signpost requirements ITT open ITT close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 11/01/2021 08/02/2021 19/03/2021 09/04/2021 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity

Signpost requirements and 

publish ITT
Pre-Qual close

Tender 

Open/Close

Contract 

award

Date
29/03/2021 02/07/2021

19/07/2021 - 

30/07/2021
27/08/2021

Activity

Signpost requirements and 

publish ITT
Pre-Qual close

Tender 

Open/Close

Contract 

award

Date
29/03/2021 02/07/2021

19/07/2021 - 

30/07/2021
27/08/2021

Activity

Signpost requirements and 

publish ITT
Pre-Qual close

Tender 

Open/Close

Contract 

award

Date
29/03/2021 02/07/2021

19/07/2021 - 

30/07/2021
27/08/2021

Activity

Signpost requirements and 

publish ITT
Pre-Qual close

Tender 

Open/Close

Contract 

award

Date
29/03/2021 02/07/2021

19/07/2021 - 

30/07/2021
27/08/2021

Activity Signpost Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Signpost 

Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Date 01-Mar 30/04/2021 11-Jun 02/07/2021 30/08/2021 30-Sep 01/10/2021 05-Nov 26/11/2021 07/01/2022

Activity Signpost Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Signpost 

Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Date 01-Mar 30/04/2021 11-Jun 02/07/2021 30/08/2021 30-Sep 01/10/2021 05-Nov 26/11/2021 07/01/2022

Activity Signpost Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Signpost 

Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Date 01-Mar 30/04/2021 11-Jun 02/07/2021 30/08/2021 30-Sep 01/10/2021 05-Nov 26/11/2021 07/01/2022

Activity Signpost Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Signpost 

Requirements  
Tender Open 

Pre-Qual close Tender Close  

Contract 

Award 

Date 01-Mar 30/04/2021 11-Jun 02/07/2021 30/08/2021 30-Sep 01/10/2021 05-Nov 26/11/2021 07/01/2022

Activity Signpost Requirements  Tender Open Pre-Qual close Tender Close  

Contract 

Award 

Signpost 

Requirements  Tender Open Pre-Qual close Tender Close  

Contract 

Award 

Date 01-Mar 30/04/2021 11-Jun 02/07/2021 30/08/2021 30-Sep 01/10/2021 05-Nov 26/11/2021 07/01/2022

Activity PQ close

Comp 

open/close

Contract 

award

Signpost 

requirements

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Signpost 

requirements

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Date 4th Feb 5th-22nd Feb 13th Apr 17th May 4th June 5th Aug 6th-16th Aug 30th Sep

Activity PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Date 4th Feb 5th-22nd Feb 13th Apr 17th May 4th June 5th Aug 6th-16th Aug 30th Sep

Activity PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Date 4th Feb 5th-22nd Feb 13th Apr 17th May 4th June 5th Aug 6th-16th Aug 30th Sep

Activity PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Signpost 

requirement

Publish ITT 

and PQ open PQ close

Comp 

open/close

Contract 

award

Date 4th Feb 5th-22nd Feb 13th Apr 17th May 4th June 5th Aug 6th-16th Aug 30th Sep

Activity

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award Award Onboarding 

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award

Onboardin

g 

Date

Activity

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award Award Onboarding 

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award

Onboardin

g 

Date

Activity

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award Award Onboarding 

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award

Onboardin

g 

Date

Activity

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award Award Onboarding 

Pre-market 

engagement

Publish on 

map/PQQ Tender open Tender close Award

Onboardin

g 

Date

Activity

Date

Activity

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity

Signpost 

requirements Tender open Tender close

Contract 

award

Signpost 

requirements Tender open Tender close

Contract 

award

Date 28/06/2021 02/08/2021 10/09/2021 01/10/2021 10/01/2022 07/02/2022 18/03/2022 08/04/2022

Activity

On-board 

participants & 

service go-live Service live Service live Service live Service live Service live Service end

Date 30/04/2021 29/10/2021

Activity

PreQual 

Submission 

Window 

Opens

PreQual 

Submission 

Closes

Assessment 

Window 

Closes

Tier 1 Dispute and 

Assessment Closes

T-1 2022/23 

and T-4 

2025/26 

Auction

Date 21/07/21 14/09/21 26/10/21 23/11/21 15/02/21

Activity Day Ahead Procurement

Date

Activity Requirements Tender Close Publish

Date D-18 D+1 D+12

FFR
Activity Requirements 

Submit 

updated Tender Closes

Tender 

Results

Weekly Date D-18 Mon 10:30 Fri 09:30 Fri 17:00

Activity Requirements 

Submit 

updated 

provider 

details 

Submit weekly tender 

template 

Daily Tender 

update

Tender 

Results

Date D-18 Tues 10:00 Tues 10:00 Daily 10:00 Daily 14:00

Activity EOI ITT Part 1

Review ITT 

Part 1

Invite to ITT 

Part 2

ITT 2 Tender 

Submissions

Award 

Contracts

Date 1st Jan 1st March 1st June 1st August

1st March 

2022

1st June 

2022

ESO

ODFM

STOR

FFR 

Monthly

Black Start

Capacity 

Market

NPG

Sustain 

Secure

Dynamic

Restore

Restore

SSEN

Sustain 

Secure

Dynamic

Restore

WPD

Sustain 

Secure

Dynamic

Restore

Reactive 

Power

DC

ENW

Sustain 

Secure

Dynamic

Restore

SPEN

Sustain 

Secure

Dynamic

Restore

UKPN

Sustain 

Secure

Dynamic



 

    

 


