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Appendix 6 - Services Market and Facilitation (March 2021)

Structure of the Appendix
This Appendix provides an initial overview of the Function, including the snapshot of the roadmap
of the Function and some key statistics.

We then go through each activity and the unique steps that sit under the activity. With the term
“unique” we indicate all Common Steps aggregated at organisation level, where possible, as well as
steps which aggregate Individual Steps (see section 2.7.2 of the main document for reference). *

We provide a summary table of each step which includes all the associated information as of the
date of this publication. The fields of the table are explained below:

Step Name of the step as included in the DSO Roadmap

Step type: Development / definition activity or network action or code change
process or enabler/aependency.

Description: Description of the step as included in the DSO Roadmap
ENA ONP Product: Only relevant for steps which are associated to an ENA ONP Product.

Timeline: Start date and completion date of the step. For aggregated steps, start
date shows the earliest start date of the responses and completion
date the latest completion date of the responses.

Organisationtype:  Involved organisations who are responsible for delivering this step. If
the step type is "Code change process’, then a delivery body which
consists of a number of stakeholders (DNOs, Ofgem, TOs, ESO), is
responsible for the code change process. In this case the step is
allocated to the "Delivery body”.

Progress: This field shows the number of organisations in each implementation
level,

Additional Additional information such as barriers, dependencies, good practices

information: and links to public information is included in this field.

Table 1 — Step table template, definition of the fields

Function 6

Function 6 — Services Marketand Facilitation consists of 91 unique steps, some of which are common
across DNOs, T.E.F. projects and TOs or duplicated across different activities of this function. We
received in total 546 contributions by the involved stakeholders (i.e. 546 steps by all organisations,
which were aggregated to 150 unique steps, where possible).

As of March 2021, Figure 1 shows thatthe roadmap of the “Services Market and Facilitation” Function
will be completed by 2040. Please note that timescales are only relevant to steps that have been
planned or being implemented by the involved organisations. There are no dates for steps that are
at conceptual level, meaning that the organisations plan to implement the step, but they do not
know the timescale of the implementation (please refer to section 2.7.3 of the main document for
reference).

L If a step is relevant to the wider industry, itis called Common Step. A step which is required forindividual
organisation to implement DSO functionality is called Individual Step. Individual steps are aggregatedinto a
single genericstep combining all individual network actions and described only at a high-level, anonymised
basis.
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Activity
A. Define distribution netwerk service requirements including sco.. ]
B. Assess value and facilitate services to utilise flexibility sources ..
C. Facilitate the operation of Distributed Energy Resource Manag..
D. Interaction with aggregators and other non-traditional actors.
E. Support the implementation of nontraditional market models f
F. Service conflict mitigation/resolution
6. T-D co-ordination for transparent and consistent whole system
Jan 2020 lan2022  Jan2024 Jan2026  Jan2028 Jan 2030 Jan 2032 Jan 2034 Jan 2036 Jan2038 Jan 2040

Date

Figure 1 Services Market and Facilitation Roadmap

= Completed
= Implementing
226 = Initiated
= Not currently planned

o
W
=

100 150 200 250

Figure 2 shows the total number of organisations’ contributions to the unique steps. As of March
2021, Function 6 has the highest number of unique steps and organisations’ contributions.

Just under 35% of contributions have already been completed and over ~40% of the steps is in the
organisations’ pipeline to implement but have not started yet (“Initiated”). 22% of the stepsis being
implemented. Whilst 9 (~2%) responses indicate that organisations are not currently planning to
implement the step.

= Completed
= Implementing
226 = Initiated
= Not currently planned

o
W
=
I
1=}
=3

150 200 250

Figure 2 Progress against implementation of “Services Market and Facilitation” Function (No. of
steps-contributions of each organisation)

Figure 3 shows the number of unique steps that are led by each organisation type in the “Services
Market and Facilitation” Function. Most steps are led by DNOs, whilst ENA ONP contribution is also
significant for this Function with 30% of the steps, reflecting ENA ONP development activities. There
is also a high number of steps that involve multiple organisations (e.g. TOs, ESO, DNOs), particularly
in the T-D coordination activity. T.E.F. projects are also active in this function with 10 steps. 4 code
change processes are relevant to this DSO functionality.

= ENA ONP
= ENA
=DNO
ESO
=TO
= Multiple organisations
s TEF

u Regulator

1 Code change delivery body
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Figure 3 Number of steps led by organisation type in Function 6
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Activity A: Define distribution network service requirements including scope, timescale and
locational aspects.

Description: Establish the principles behind the planning, contracting and despatch of services to
support distribution network operation. Sign post requirements for services through information
provision. Define service requirements including scope, location, timescales and technology
aspects.

Figure 4 displays the roadmap for activity A which consists of 24 unique steps:

Step

1. DSO Product Definitions for Active Power Seep Type:

W Agaregated steps

I Code changs process
Developrment Definition activity
Enabier | Dependency

W retwork action

2. Procurement processes: branding consistency
3. Procurement processes: Signpost Future Req
4, Procurement processes: Identify and Commu.
5. Furth
6. Furth
7. Develop common contract for flexibility servic.
8. Adopt common contract for flexibility services
9. Good practice for flexibility procurement proc.
10. Good practice for flexibility procurement pr
11. Define New DSQ Services

12. Procure and Operate New DSO Services

13. Change Management of Flexibility Services
14. Service Development - DSO and Non-DSO

15. Commercial Arrangements

16. Service Parameter / Specification Testing fo.

tandardisation of Active Power

standardisation of Active Power Servi

17. Align flexibility procurement windows

18. Alignment of ESO DNO timelines for procure.
19. Alignment of ESO DNO timelines for procure..
20. Pre-gualification process and requirements

21.ITT Assessment Criteria -procurement proce
22. Pre-qualification process and requirements

23.ITT Assessment Criteria -procurement proce.

24. Steps from individual organisations related

Nov19 Feb20 May 20 Aug 20 Nov 20 Fab 21 May 21 Aug 21 Now 21 Fab 22 May 22 Aug 22 Mov 22 Feb23  May23 Aug23

Figure 4 Services Market and Facilitation — Activity A roadmap

Figure 5 shows the total humber of organisations’ contributions to the unique steps. As of March
2021, most steps (~45%) of this activity are in the organisations’ pipeline to implement but have
not started yet ("Initiated”). A high number of steps has also been completed and only a few are
under implementation.

33
m Completed
- 12 = Implementing

| = Not currently

1 planned

0 10 20

W

0 40

Figure 5 Progress against implementation of “Services Market and Facilitation” — Activity A (No.
of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity A.
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Step type:

Network actions

Description:

DNOs procuring services are utilising the active power product
definitions developed by ONP. Following further work by ENA ONP
Workstream 1A, DNOs have now standardised the branding and
titles for all of the services.

ENA ONP Product: 2018 WS1 P2

Timeline: January 2019 - May 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional This is a DNO-led step, informed by ENA ONP produdts under WS1.

information: More information on the ENA ONP definition outcomes can be found
below:
https: //www.energynetworks.org/industry-hub/resource-
library/open-networks-2018-ws1-p2-workstream-1-product-
definitions.pdf

Step 2

Step: Procurement processes: branding consistency

Step type:

Development / definition activity

Description:

DNO implementation of consistent branding (ENA ONP Workstream 1
Product 2) across flexibility products to be aligned with delivery of
standard flexibility contract under ENA ONP Workstream 1A P4 (2020)
allow for a seamless transition between contracts and product brands.
As the DNO flexibility market is still developing, new flexibility
products will continue to emerge over the coming years. As these
products develop, work within Product 2 will ensure branding
consistency across flexibility products on offer from DNOs.

ENA ONP Product:

2019 WS1A P2

Timeline:

January 2019 - March 2020

Organisation type: ENA ONP(1)
Progress: Completed(1)
Additional This ENA ONP product has been now completed and will inform
information: further steps for DNOs. The full updated presentation of ENA ONP on
product definitions can be found below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON19-WS1A-
P2%20DS0%20Services%20Procurement%20Processes%20Dec%20
19%20U pdate%20(PUBLISHED). pdf
Step 3
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association

Step type: Network actions

Description: ENA ONP Workstream 1A Product 2 (2019) good practice: Good
practice is to provide information in good faith, based on the best
information known at the time, however it would be important for
users of the data to recognise its inherent limitations. DNOs would
make clear at the time of publication that they would accept no
liability for loss that may arise from use of such data.

ENA ONP Product: 2019 WS1A P2

Timeline: September 2018 - December 2019

Organisation type: DNO(6)

Progress: Completed(6)

Additional This is a DNO-led step dependant on ENA ONP outcomes and good

information: practice. Link to the document with the good practice below:
https: //www.energynetworks.org/assets/images/Resource%?20library/
ON19-WS1A-
P2%20DS0% 20Services%20Procurement%20Processes%20Dec%20
19%20Update%20(PUBLISHED).pdf

Step 4

Procurement processes: Identify and Communicate

Procurement Requirements

Step type: Network actions

Description: ENA ONP Workstream 1A Product 2 (2019) good practice: DNOs
continue to use the fullest possible range of outlets when
communicating requirements in a simplified and accessible way. It is
noted that DNOs need to look beyond those registered with formal
procurement platforms to ensure the broadest possible reach for
service provision— particularly where smaller providers are concerned.

ENA ONP Product: 2019 WS1A P2

Timeline: April 2018 - February 2020

Organisationtype: DNO(6)

Progress: Initiated(1), Completed(5)

Additional This is a DNO-led step dependant on ENA ONP outcomes and good

information: practice. DNOs have different processes in place to communication
procurement requirements. Link to the ENA ONP document with the
good practice below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON19-WS1A-
P2%20DS0% 20Services%20Procurement%20Processes%20Dec%201
9%20Update%20(PUBLISHED).pdf

Step 5
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Further standardisation of Active Power Service Parameters.

Step type: Development / definition activity

Description: ENA ONP Workstream 1A Product 3 (2020) takes forward work from
Workstream 1A Product 2 (2019) common operational, commercial &
technical service parameters for four active power services for DNOs to
further align on operational, commercial and technical parameters.
Over the course of RIIO-ED1, the ENA ONP will monitor and broaden
the suite of active power services as required.

ENA ONP Product: 2020 WS1A P3

Timeline: March 2020 - December 2020

Organisationtype: ENA ONP(1)

Progress: Completed(1)

Additional This is an ENA ONP-led step which will further inform step 6 below.

information: More information on this step can be found in the 2020 implementation
plan:

https: //www.energynetworks.org/assets/images/Resource%20library/O
N-WS1A-P3%20Active%20Power%?20Services% 20-

%20Final%?20Implementation%20Plan-PUBLISHED. 23.12.20. pdf

Step 6
Further standardisation of Active Power Service Parameters.
Step type: Network actions
Description: Introduce new processes to further align on operational, commercial and

technical parameters of active power services with all the other DNOs, as
per ENA ONP Workstream 1A Product 3 (2020) outcomes.
ENA ONP Product: 2020 WS1A P3

Timeline: January 2019 - December 2021

Organisationtype: = DNO(6)

Progress: Initiated(2), Implementing(1), Completed(3)

Additional This is a step linked to step 5 and ENA ONP product outcomes.

information: More information on this step can be found in the 2020 implementation
plan:

https: //www.energynetworks.org/assets/images/Resource%20library/ON-
WS1A-P3% 20Active%20Power%20Services%20-

%20Final%?20Implementation%20Plan-PUBLISHED.23.12.20.pdf

Step 7
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Step: Develop common contract for flexibility services
Step type: Development / definition activity
Description: ENA ONP Workstream 1A Product 4 delivered in 2020 a flexibility
Services Standard Agreement to be adopted by all DNOs (for all
Flexibility Services).
ENA ONP Product: 2020 WS1A P4
Timeline: January 2019 - March 2020
Organisationtype: ENA ONP(1)
Progress: Completed(1)
Additional This step has informed step 8 for DNOs and the ESO. Working with
information: law firm CMS, the ENA product team produced a standard contract for
the procurement of flexibility and an associated implementation plan.
The contract has been drafted by all of Britain's DNOs and takes into
account vital input from the industry. The contract will be used by all
of Britain's DNOs for procuring flexibility, as it seeks to improve the
customer journey and ease engagement with the energy system. The
standard contract and implementation plan can be accessed and
downloaded at the ENA website. Network companies and the ENA
have highlighted that a second version of the contract may be
released, following ESO Alignment work.
Link to ENA ONP’s relevant documents: Summary
Step 8
Step: Adopt common contract for flexibility services
Step type: Network actions
Description: DNOs to adopt the first version of Flexibility Services Standard
Agreement that was developed by ENA ONP in 2020. This agreement
is common across all DNOs and used for all flexibility services.
ENA ONP Product: 2020 WS1A P4
Timeline: January 2019 - June 2021
Organisationtype: DNO(6)
Progress: Initiated(2), Implementing(1), Completed(3)
Additional This step is dependent on Step 7 (above).
information: Link to ENA ONP’s relevant documents: Standard Contract ; Summary
Step 9
Step: Good practice for flexibility procurement processes
Step type: Development / definition activity
Description: ENA ONP Workstream 1A Product 2 (2020) seeks to enable further
alignment on flexibility service procurement processes (including pre-
qualification) across DNOs, as well as plan for these to complement
ESO processes where possible.
ENA ONP Product: 2020 WS1A P2
Timeline: January 2020 - December 2020
Organisationtype: ENA ONP(1)
Progress: Completed(1)
Additional This is an ENA ONP-led step which will inform step 10 below. See:
information: https: //www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-P2% 20Procurement% 20coordination%20implementation-
PUBLISHED.23.12.20.pdf
Energy Networks Association Page 8 of 73

T +44 (0) 20 7706 5100 W www.energynetworks.org.uk E info@energynetworks.org


mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/ON20-WS1A-P4-Standard%20Contract%20for%20Flexibility%20Services-V1.1-PUBLISHED.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20CMS%20Updated%20Contract%20Summary%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1A-P4-Standard%20Contract%20for%20Flexibility%20Services-V1.1-PUBLISHED.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20CMS%20Updated%20Contract%20Summary%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P2%20Procurement%20coordination%20implementation-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P2%20Procurement%20coordination%20implementation-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P2%20Procurement%20coordination%20implementation-PUBLISHED.23.12.20.pdf

enad

energynetworks
association

Step 10
Step: Good practice for flexibility procurement processes
Step type: Network actions
Description: Adopt good practice to develop aligned processes between DNOs and

the ESO for the end to end processes, as per recommendations from
ENA ONP Workstream 1A Product 2 (2020).

ENA ONP Product: 2020 WS1A P2

Timeline: January 2020 - December 2021

Organisation type: DNO(6), ESO(1)

Progress: Initiated(5), Implementing(1), Completed(1)

Additional This is a step linked to step 9 and ENA ONP product outcomes. See:

information: https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-P2% 20Procurement% 20coordination%20implementation-
PUBLISHED.23.12.20.pdf

Step 11

Step: Define New DSO Services

Step type: Development / definition activity

Description: ENA ONP Workstream 1A Product 5 (2020) aims to deliver new
flexibility products that have been developed consistently across DNOs.
This activity will cover new flexibility products only, and seek to ensure
that all operational, commercial and technical parameters are aligned
across DNOs, insofar as practicable. Over the course of RIIO-ED1, the
ENA ONP will monitor and broaden the suite of new services as
required.

ENA ONP Product: 2020 WS1A P5

Timeline: January 2020 - December 2020

Organisation type: ENA ONP(1)

Progress: Completed(1)

Additional This step will inform step 12 below. Outcomes from T.E.F. projects will

information: inform this ENA ONP development activity (see steps 14 and 16). See:
https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-
P5%20Webinar%20Slides%20(16%20June%202020)%20(PUBLISHED)
-pdf

Step 12

Step: Procure and Operate New DSO Services

Step type: Network actions

Description: Procure and operate new DSO flexibility servicesin line with outcomes
from ENA ONP Workstream 1A Product 5 (2020).

ENA ONP Product: 2020 WS1A P5

Timeline: January 2020 - December 2022

Organisationtype: DNO(6)

Progress: Initiated(6)

Additional This step will inform step 12 below. Outcomes from T.E.F. projects will

information: inform this ENA ONP development activity (see steps 14 and 16). See:
https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-
P5%20Webinar%20Slides%20(16%20June%202020)%20(PUBLISHED)
-pdf
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Change Management of Flexibility Services Standard

Agreement

Step type: Development / definition activity

Description: ENA ONP over the course of RIIO-ED1 to maintain, update and enhance
the Flexibility Services Standard Agreement as required.

ENA ONP Product: 2020 WS1A P4

Timeline: January 2020 - April 2023

Organisation type: ENA ONP(1)

Progress: Implementing(1)

Additional This is an ENA ONP — led activity. See:

information: https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-
P4%?20CMS%?20Updated%20Contract%20Summary%20(PUBLISHED).p
df

Step 14

Step: Service Development - DSO and Non-DSO

Step type: Development / definition activity

Description: The three projects have developed services to trial, with details

available for TRANSITION and EFFS on their project websites. Work
completed in mid 2019 advanced the broader service thinking, but it
was clear some alignment and further collaborative developmentin
2020 would greatly benefit the industry. TRANSITION and FUSION
have commissioned work to align the services on Trial with outputs
feeding related ENA ONP Workstream 1A activities.

ENA ONP Product: N/A

Timeline: April 2020 - August 2021

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This is a step added by TRANSITION and will inform development of
information: new and non DSO services.

It is linked to ENA ONP step 11.
For more information on project TRANSITION, please see the link
below: https://ssen-transition.com/

Step 15
Step: Commercial Arrangements
Step type: Development / definition activity
Description: The "Commercial Arrangements" cover a number of aspects being

considered by the TEF projects. It includes contract templates, market
rules, bid decision making criteria alongside the services on trial.
ENA ONP Product: N/A

Timeline: January 2019 - June 2023

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This is a step added by TRANSITION and will inform ENA ONP
information: development activities (e.g. 2020 WS1A P4). Itis linked to steps 11

and 14. For more information on project TRANSITION, please see:
https: //ssen-transition.com/

Step 16
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Service Parameter / Specification Testing for DSO and Non-

DSO Services
Step type: Development / definition activity
Description: Tests out various DSO and Non-DSO Services, some of which are

being offered today as part of BaU activities. The focus for those
currently offered is a broader range of providers, higher numbers of
participants / actors, value stacking, etc. The specification of each
service is on test, understanding how these are impacted by variables
such as the number of participants or technology types.

ENA ONP Product: N/A

Timeline: August 2020 - June 2023

Organisationtype:  TEF(1)

Progress: Initiated(1)

Additional This is a step added by TRANSITION and will inform ENA ONP

information: development activities (e.g. 2020 WS1A P4). Itis linked to steps 11
and 14. See: https://ssen-transition.com/

Step 17

Align flexibility procurement windows

Step type: Network actions

Description: In 2020 (under ENA ONP Workstream 1A) DNOs consulted

stakeholders on the benefits of converging on procurement windows.
In 2021, DNOs will implement processes to align the assessment
stages and milestones in the flexibility procurement cycle.

ENA ONP Product: 2020 WS1A P2

Timeline: January 2020 - December 2022

Organisationtype: DNO(6)

Progress: Initiated(2), Implementing(2), Completed(2)

Additional See the 2020 procurement coordination implementation document:
information: https://www.energynetworks.org/assets/images/Resource%?20library/

ON20-WS1A-P2%?20Procurement%?20coordination%20implementation-
PUBLISHED.23.12.20.pdf

Step 18

Step: Alignment of ESO DNO timelines for procurement

Step type: Development / definition activity

Description: In previous years, this product has defined common flexibility services,
delivered alignment across DNOs on procurement activities including
how and when tenders are assessed by DNOs. In 2021, this product
focuses on delivering further alignment on procurement timescales
between the DNOs and the ESO (including consideration of the

Capacity Market).

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - June 2021

Organisationtype:  ENA ONP(1)

Progress: Implementing(1)

Additional See the 2021 Project Initiation Document (PID):

information: https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21 .pdf

Step 19
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Alignment of ESO DNO timelines for procurement

Step type: Network actions

Description: DNOs and ESO to implement changes to align with the ESO on
procurement timescales which will be informed by ENA Open
Networks' work. This step only covers the alignment across ESO and

DNOs.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - December 2022

Organisationtype: DNO(6), ESO(1)

Progress: Initiated(4), Implementing(3)

Additional See the 2021 Project Initiation Document (PID):

information: https://www.energynetworks.org/assets/images/Resource%20library/
ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 20
Step: Pre-qualification process and requirements
Step type: Development / definition activity
Description: Based on work done in 2020, DNOs are now aligned on the use and

timing stages of Pre-Qualification Questionnaires. Building on this work
the product will undertake further work to deliver alignment on the
prequalification requirements across both T & D and simplify them
where possible.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype:  ENA ONP(1)

Progress: Initiated(1)

Additional https: //www.energynetworks.org/assets/images/Resource%20library/
information: ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 21
ITT Assessment Criteria -procurement processes
Step type: Development / definition activity
Description: Refine assessment criteria identified in 2020 to make it more inclusive

of all technologies (as per feedback from Jul 20 Consultation) and
utilise the WS1A P1 Common Evaluation Methodology tool.
ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype:  ENA ONP(1)

Progress: Initiated(1)

Additional See the 2021 Project Initiation Document (PID):

information: https: //www.energynetworks.org/assets/images/Resource%20library/
ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21 .pdf

Step 22

Pre-qualification process and requirements
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Step type: Network actions

Description: Implement pre-qualification process and requirements as per
deliverables of ENA ONP's work which will take place in 2022.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - December 2022

Organisationtype: DNO(6)

Progress: Initiated(6)

Additional More information on this step can be found in the 2021 Project

information: Initiation Document (PID), link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 23

ITT Assessment Criteria -procurement processes

Step type: Network actions

Description: Implement process to use the ITT assessment criteria for procurement
processes as per deliverables of ENA ONP's work which will take place
in 2022.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - March 2023

Organisationtype: DNO(6)

Progress: Initiated(6)

Additional More information on this step can be found in the 2021 Project

information: Initiation Document (PID), link below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021% 20Project% 20Initiation%20Document%?20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Steps from individual organisations related to this activity

Step type: Aggregated steps

Description: This step aggregates steps required for individual DNOs or TOs to
implement DSO functionality, but which have no wider industry
relevance.

ENA ONP Product: N/A

Timeline: February 2019 - December 2020

Organisationtype: DNO(3)

Progress: Not currently planned(1), Completed(2)

Additional

information:
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Activity B: Assess value and facilitate services to utilise flexibility sources to support distribution
network operation

Description: Assess the value of flexibility for distribution network operation and sign post
requirements. Facilitate services and markets to provide flexibility.

Figure 6 displays the roadmap for activity B which consists of 14 unique steps:

Step

1. Decision on the regulatory treatment of provi | I
2. Procurement process: procurement from non- | |
3. Procurement processes: Assess flexibility pro ]

4. Implement changes as per Ofgem’s decision o —
5. DER Valuation and Economic Viability | |
6. Align flexibility procurement windows —— |
7. Alignment of ESO DNO timelines for procurem. | I
&. Alignment of ESO DNO timelines for procurem. S |
9. Pre-qualification process and requirements |
10. ITT Assessment Criteria-procurement proce. |
11. Pre-qualification process and requirements | |
12. ITT Assessment Criteria -procurement proce.. | |

13. Common baseline methodologies |
14. Common baseline mathodalogies [ e
Nov19 Feb20 May 20 Aug 20 Nov 20 Feb 21 May 21 Aug 21 Nov 21 Feb22 May 22 Aug 22 Now 22 Feb23 May 23 Aug 23
Step Type
W Aggregated stops
Figure 6 Services Market and Facilitation — Activity B roadmap I code change process
Development/Definition activity

Enabler / Dependency
M niotwork action

Figure 7 shows the total number of organisations’ contributions to the unique steps. As of March
2021, a fifth of organisations contributions has been completed, just over 15% is under
implementation and over 60% is in the organisations’ pipeline to implement but have not started
yet ("Initiated”).

11
= Completed
9

= Implementing

= Not currently
1 planned

0 10 20 30 40

Figure 7 Progress against implementation of “Services Market and Facilitation” — Activity B (No.
of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity B.
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Decision on the regulatory treatment of provision of flexibility

services from DNOs' network assets.

Step type: Development / definition activity

Description: Ofgem's decision on the regulatory treatment in RIIO ED2 of DNOs
providing network voltage control and network management services,
via the remote management of deployed network assets, to the ESO
for its balancing services activity. This service is commonly known as

CLASS.
ENA ONP Product: N/A
Timeline: January 2019 - April 2021
Organisationtype:  Regulator(1)
Progress: Implementing(1)
Additional As per Ofgem, the position consulted on would not take effect until
information: 2023 (and the minded-to position would only represent a continuation

of an existing regulatory regime).

Step 1 will inform step 4 for the DNOs.

More information on the CLASS consultation can be found below:
https: //www.ofgem.gov.uk/publications-and-updates/reqgulatory-
treatment-class-balandng-service-riio-ed2-network-price-control

Step 2
Step: Procurement process: procurement from non-firm DER
Step type: Network actions
Description: DNOs to adopt principles published under ENA ONP Workstream 1A

Product 2 (2019) to ensure that the procurement of flexibility services
from assets without a firm connection to the network will be carried
out in a just manner.

ENA ONP Product: 2019 WS1A P2

Timeline: April 2018 - December 2020

Organisation type: DNO(6)

Progress: Implementing(2), Completed(4)

Additional This is a step for DNOs that was recommended as a good practice in

information: the ENA ONP document below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON19-WS1A-

P2%?20DS0%20Services%20Procurement%20Processes%20Dec%20
19%20Update%20(PUBLISHED).pdf

One barrier to testing the procurement methodology and to full
implementation of the step is the lack of flexible provider within some
of the DNOs' licenced areas.
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Step 3
Procurement processes: Assess flexibility procurement approaches
Step Network actions
type:
Descripti ENA ONP Workstream 1A Product 2 (2019) good practice: Available market
on: information should improve as procurement experience is accumulated, and it will

be important for DNOs to balance provision of information that helps potential
providers, with maintaining the ability for competitive procurement to put
downward pressure on prices. Some DNOs have been taking an approach of fixing
prices for flexibility services to give certainty to the market as an alternative to
running auctions. DNOs need to assess through experience the relative merits of
the different approaches to procurement to understand good practice.

ENAONP 2019WS1AP2

Product:

Timeline: April 2018 - December 2020

Organisat DNO(6)

ion type:

Progress: Implementing(1), Completed(5)

Additiona This is a step for the DNOs that was recommended as a good practice in the ENA

| ONP document below:

informati  https://www.energynetworks.org/assets/images/Resource%?20library/ON19-

on: WS1A-
P2%20DS0%20Services%20Procurement%20Processes%20Dec%2019%20Updat
€%?20(PUBLISHED). pdf
DNOs have flagged some obstacles to this development such as lack of marker
liquidity, procurement legislation and interpretation across DNOs which apply
stringent rules on the value of procurement exercise, EU procurement legislation
complaint systems and deviation across organisations on the use of Dynamic
Purchasing System (DPS), formal tender process.
Nearly all of the DNOs have already completed the step and will continue monitor
further updates from ENA ONP 2021 products.

Step 4
Implement changes as per Ofgem's decision on the provision of
flexibility from funded assets
Step type: Network actions
Description: Following Ofgem's decision on the regulatory treatment of the provision

of flexibility services to funded assets (CLASS consultation), DNOs must
implement changes to make the position effective. Any related changes
will be effective within the RIIO-ED2 price control period.

ENA ONP Product: 2020 WS1A P2

Timeline: July 2020 - April 2023

Organisationtype: DNO(6)

Progress: Initiated(6)

Additional This step is dependent on Ofgem’s CLASS consultation (step 1).
information: As per Ofgem, the position consulted on would not take effect until

2023 (and the minded-to position would only represent a continuation
of an existing regulatory regime).

More information on this step can be found in the Procurement
coordination implementation report link below:

https://www .energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-P2%20Procurement% 20coordination%20implementation-

PUBLISHED.23.12.20.pdf
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Step 5
DER Valuation and Economic Viability
Step type: Development / definition activity
Description: TEF are considering the value of services. TRANSITION (alongside the

other two projects in the Oxfordshire Programme, Project LEO and
MERLIN) is exploring the willingness to pay versus willingness to
accept for both DSO and Non-DSO Services. Use of a serviceis very
different from a typical reinforcement, with the value of any contract
continuously varying. MERLIN explores ways in which economic
viability can be ensured as the market grows alongside supporting the
industry make informed investments, hopefully reducing the risk of
stranded investment.

ENA ONP Product: N/A

Timeline: December 2019 - April 2022

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This is a step added by TRANSITION. For more information on the
information: project please see link below:

https: //ssen-transition.com/

Step 6
Align flexibility procurement windows
Step type: Network actions
Description: In 2020 (under ENA ONP Workstream 1A) DNOs consulted stakeholders

on the benefits of converging on procurement windows. In 2021, DNOs
will implement processes to align the assessment stages and milestones
in the flexibility procurement cycle.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2020 - December 2022

Organisation type: DNO(6)

Progress: Initiated(4), Implementing(1), Completed(1)

Additional More information on this step can be found in the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 7

Step: Alignment of ESO DNO timelines for procurement

Step type: Development / definition activity

Description: In previous years, this product has defined common flexibility services,
delivered alignment across DNOs on procurement activities including
how and when tenders are assessed by DNOs. In 2021, this product
focuses on delivering further alignment on procurement timescales
between the DNOs and the ESO (including consideration of the Capacity
Market).

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - June 2021

Organisation type: ENA ONP(1)

Progress: Implementing(1)

Additional See the 2021 Project Initiation Document (PID):

information: https://www .energynetworks.org/assets/images/Resource%?20library/O
N21-
2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 8

Step: Alignment of ESO DNO timelines for procurement

Step type: Network actions

Description: DNOs and ESO to implement changes to align with the ESO on

procurement timescales which will be informed by ENA Open Networks'
work. This step only covers the alignment across ESO and DNOs.
ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - December 2022

Organisation type: DNO(6), ESO(1)

Progress: Initiated(5), Implementing(2)

Additional See the 2021 Project Initiation Document (PID):

information: https://www .energynetworks.org/assets/images/Resource%?20library/O
N21-

2021%20Project% 20Initiation%20Document%20Pre%?20Consultation-
PUBLISHED.02.02.21.pdf

Step 9
Pre-qualification process and requirements
Step type: Development / definition activity
Description: Based on work done in 2020, DNOs are now aligned on the use and

timing stages of Pre-Qualification Questionnaires. Building on this work
the product will undertake further work to deliver alignment on the
prequalification requirements across both T & D and simplify them
where possible.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional See the 2021 Project Initiation Document (PID):

information: https: //www .energynetworks.org/assets/images/Resource%20library/O
N21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 10
ITT Assessment Criteria -procurement processes
Step type: Development / definition activity
Description: Refine assessment criteria identified in 2020 to make it more inclusive

of all technologies (as per feedback from Jul 20 Consultation) and
utilise the WS1A P1 Common Evaluation Methodology tool.
ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional More information on this step can be found in the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 11
Pre-qualification process and requirements
Step type: Network actions
Description: Implement pre-qualification process and requirements as per

deliverables of ENA ONP's work which will take place in 2022.
ENA ONP Product: N/A

Timeline: January 2021 - December 2022
Organisationtype: = DNO(6)
Progress: Initiated(6)
Additional
information:
Step 12
Step type: Network actions
Description: Implement process to use the ITT assessment criteria for procurement
processes as per deliverables of ENA ONP's work which will take place
in 2022.
ENA ONP Product: N/A
Timeline: January 2021 - March 2023
Organisationtype: DNO(6)
Progress: Initiated(6)
Additional
information:
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Step 13
Step: Common baseline methodologies
Step type: Development / definition activity
Description: 2021 WS1A 07 will develop a common baseline methodology for

adoption by all DNOs. This product is a continuation of the 2020 WS1A
P7 product which sought to assess existing UK and international
baselining methodologies and recommend suitable methodologies for
adoption by the UK distribution flexibility market. This product will
seek to further consult with stakeholders to refine and agree baseline
approaches which will be adopted by DNOs for their operation of
flexibility products, following which a robust implementation and
governance plan with be defined and support tools developed.

ENA ONP Product: N/A

Timeline: January 2021 - September 2021
Organisationtype:  ENA ONP(1)
Progress: Initiated(1)
Additional
information:
Step 14

Step: Common baseline methodologies

Step type: Network actions

Description: 2021 WS1A P7 will provide an implementation plan and governance
strategy for DNOs to adopt common baseline methodologies for
flexibility services. DNOs to implement associated changes and
processes to adopt this methodology, based on ENA ONP's
implementation plan.

ENA ONP Product: N/A

Timeline: January 2021 - July 2023
Organisationtype: = DNO(6)
Progress: Not currently planned(1), Initiated(4), Completed(1)
Additional
information:
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Activity C: Facilitate the operation of Distributed Energy Resource Management systems (DERMs)
and Local Energy Markets (LEMs) that are transparent

Description: Putin place the infrastructure / platforms that enable network operators to access the
technical capability of DER and to commercially optimise and settle payments for DER services.

Figure 8 displays the roadmap for activity C which consists of 36 unique steps:

Step
1. Flex. Commitment: Visibility and Accessibility..

2. Flex. Commitment: Visibility and Accessibility..
3. Flex. Commitment:Reporting

4. Flex. Commitment: Reporting

5. Flex. Commitment: Reporting Decisions

6. Flex. Commitment: Reporting Decisions

7. Flex. Commitment: Reporting Best practices

8. Procurement processes: Dynamic Purchase Sy..
9. System Wide Resource Register

10. System Wide Resource Register - Implement..

11. System Wide Resource Register - Implement..
12. Code modification to create Embedded Capa..
13. Enhancement of cost model to assess value ..
14. Temporal and Spatial Data Platform (Local E..
15. Align flexibility procurement windows

16. Alignment of ESO DNO timelines for procure..
17. Alignment of ESO DNO timelines for procure..
18. Pre-qgualification process and requirements

1S. ITT Assessment Criteria -procurement proce..

20. Pre-qualification process and requirements

21.ITT Assessment Criteria -procurement proce.. Somp Type

W ogrogated steps

W Code change process
Development/Definition activity

22. Alignment on common contracts for flexibilt..
23. Consultation on Standard Agreement for fle..
24. Alignment on common contracts for flexibilt..
25. Consultation on Digitalisation Strategy and ..

Enabler/ Dependency
B niotwork action

26. Licence Obligation for digitalisation strateg..

27. Licence Obligation for digitalisation strateg..

28. National Energy System Map

29. Improve Embedded Capacity Register templ..

30. DCUSA approval of improvements on Embed..
31. Improve Embedded Capacity Register templ..

32.ESO Services and Transmission Reinforcem..

33. Implement updated Embedded Capacity Reg..
34. Extend ECR to include Assets <1IMW

35. Code Change to implement changes on Embe..
36. Implement updated Embedded Capacity Reg..

_________________________________] i
Dec19 Jun 20 Dec20 Jun21 Dec21 Jun22 Dec22 Jun23 Dec23 Jun24

Figure 8 Services Market and Facilitation — Activity C roadmap

Figure 9 shows the total nhumber of organisations’ contributions to the unique steps. As of March
2021 most contributions (~46%) to this activity are in the oraganisations’ pipeline to implement but
have not started yet ("Initiated”). Almost an equal number have been completed (~26%) as have
are being implemented (25%). A few steps currently have not been planned (~2%).

o

20 40 60

Figure 9 Progress against implementation of “Services Market and Facilitation” — Activity C (No.
of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity C.
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Step 1
Flex. Commitment: Visibility and Accessibility - Opportunities
Step type: Network actions
Description: As part of ENA Flexibility Next Step 2 (Visibility and Accessibility), to

highlight where and when opportunities exist for flexibility services to
play a role in ensuring a secure, consistent energy supply via eledricity

networks.
ENA ONP Product: Flex. Commitment
Timeline: January 2018 - March 2023
Organisationtype: DNO(6)
Progress: Implementing(1), Completed(5)
Additional Most DNOs have already completed this step but they are also planning
information: for ongoing enhancements.

Link to flexibility commitment document:
https://www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility- next-steps. pdf

Step 2
Flex. Commitment: Visibility and Accessibility - Consistency
Step type: Network actions
Description: As part of ENA Flexibility Next Step 2 (Visibility and Accessibility), DNOs

to undertake consistent review of where and when opportunities exist
for flex. services and share data with flexibility service providers to
develop transparent markets.

ENA ONP Product: Flex. Commitment

Timeline: January 2018 - March 2023

Organisation type: DNO(6)

Progress: Implementing(2), Completed(4)

Additional Most DNOs have already completed this step but they are also planning
information: for ongoing enhancements.

Link to flexibility commitment document:
https: //www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
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Step: Flex. Commitment: Reporting

Step type:

Network actions

Description:

As part of ENA Flexibility Next Step 5 ( Provide regular, consistent and
transparent reporting) to provide regular, consistent and transparent
monitoring and reporting to provide confidence to the public and ensure
all parties learn from what flexibility is used, why and how this
contributes to running energy networks in a smarter, more efficient
way.

ENA ONP Product:

Flex. Commitment

Timeline: January 2018 - March 2023

Organisation type: DNO(6)

Progress: Initiated(1), Implementing(3), Completed(2)

Additional Most DNOs have already completed this step but they are also planning

information: for ongoing enhancements.
This step is also subject to scale and frequency of stakeholder
engagement and data reporting.
Reporting and publication of services is also depending on network
needs.
Lack of flexible providers has been mentioned as a barrier to testing the
methodology that has already been developed by one DNO.
Link to flexibility commitment document:
https: //www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-implementation-of-flexibility-next-steps. pdf

Step 4
Step Flex. Commitment: Reporting
Step type: Development / definition activity

Description:

As part of ENA Flexibility Next Step 5 ( Provide regular, consistent and
transparent reporting) to provide regular, consistent and transparent
monitoring and reporting to provide confidence to the public and ensure
all parties learn from what flexibility is used, why and how this
contributes to running energy networks in a smarter, more efficient
way.

ENA ONP Product:

Flex. Commitment

Timeline: June 2019 - April 2023

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional This step refers to ENA ONP’s contribution through development

information: activities and ENA ONP deliverables to this particular Flex. Commitment.
Link to flexibility commitment document:
https: //www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
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Step type: Network actions

Description: As part of ENA Flexibility Next Step 5 ( Provide regular, consistent and
transparent reporting) all decisions and reasoning, such as traditional
reinforcement compared to flexibility services options and cost-benefit
analysis, will be clear and readily available.

ENA ONP Product: Flex. Commitment

Timeline: January 2018 - March 2023

Organisation type: DNO(6)

Progress: Initiated(2), Implementing(3), Completed(1)

Additional Lack of flexible providers has been mentioned as a barrier to testing the

information: methodology that has already been developed by one DNO.
One DNO also mentioned that full implementation of this step is
dependent on performance, following dispatch of services.
Link to flexibility commitment document:
https://www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-implementation-of-flexibility-next-steps. pdf

Step 6

Flex. Commitment: Reporting Decisions

Step type:

Development / definition activity

Description:

As part of ENA Flexibility Next Step 5 ( Provide regular, consistent and
transparent reporting) all decisions and reasoning, such as traditional
reinforcement compared to flexibility services options and cost-benefit
analysis, will be clear and readily available.

ENA ONP Product: Flex. Commitment
Timeline: June 2019 - April 2023
Organisation type: ENA ONP(1)
Progress: Implementing(1)
Additional This step refers to ENA ONP’s contribution through development
information: activities and ENA ONP deliverables to this specific Flex. Commitment.
Link to flexibility commitment document:
https: //www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
Step 7
Step: Flex. Commitment: Reporting Best Practices
Step type: Development / definition activity
Description: As part of ENA Flexibility Next Step 5 ( Provide regular, consistent and
transparent reporting) share best practice across the wider industry
ENA ONP Product: Flex. Commitment
Timeline: June 2019 - April 2023
Organisation type: ENA ONP(1)
Progress: Implementing(1)
Additional This step refers to ENA ONP’s contribution through development
information: activities and ENA ONP deliverables to this specific Flex. Commitment.
Link to flexibility commitment document:
https://www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
Step 8
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Step: Procurement processes: Dynamic Purchase Systems (DPS)
Step type: Network actions
Description: ENA ONP Workstream 1A Product 2 (2019) good practice: It is good
practice that DNOs explore more dynamic routes and engage through
Dynamic Purchase Systems (DPS) provided for under UCR 2016.
ENA ONP Product: 2019 WS1A P2
Timeline: November 2018 - December 2020
Organisationtype: DNO(6)
Progress: Not currently planned(2), Completed(4)
Additional This is a step driven by 2019 WS1A P2 recommendations. Link to the
information: ENA ONP publication below:
https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS1A-P2% 20Procurement% 20coordination%20implementation-
PUBLISHED.23.12.20.pdf
Step 9
Step: System Wide Resource Register
Step type: Development / definition activity
Description: ENA ONP Workstream 2 Product 1 (2020) will continue to support the
individual DNOs with the rollout of the agreed System Wide Resource
Register (SWRR) to provide visibility of resources >1MW that are
connected to their network as well as the reinforcement queue. This
product will also consider any further enhancements to the SWRR to
improve information provision including future work from any output of
the Data Working Group or Data Task Force outputs (e.g. any Office of
National Statistics resource register).
ENA ONP Product: 2020 WS2 P1
Timeline: January 2020 - July 2020
Organisation type: ENA ONP(1)
Progress: Completed(1)
Additional This is an ENA ONP activity that started in 2019 and completed in 2020.
information: This step will inform steps 10 and 11 below.
For more information on this step please see the link below:
https: //www.energynetworks.org/assets/images/ON20-WS2-P1 ECR -
Inclusion of Smaller Assets-PUBLISHED.23.12.20.pdf
Step 10
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System Wide Resource Register - Implementation Phase 1

Step type: Network actions

Description: Implementation Phase 1 of the implementation of the SWRR relates
involves population of consistent templates. Informed by ENA ONP
Workstream 2 Product 1 (2020).

ENA ONP Product: 2020 WS2 P1

Timeline: January 2019 - December 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional This step refers to the first phase of the System Wide Resource Register
information: (SWRR) implementation.

The step is also linked to a code modification (see step 12 below).
Barriers flagged by DNOs include GDPR compliance, Commercial
Sensitivities, low quality of historic data.

For more information on this step please see the link below:
https://www.energynetworks.org/assets/images/ON20-WS2-P1 ECR -

Inclusion of Smaller Assets-PUBLISHED.23.12.20.pdf

Step 11
Step: System Wide Resource Register - Implementation Phase 2
Step type: Network actions
Description: Implementation Phase 2 of the implementation of the SWRR requires

DNOs to develop methodologies to report on reinforcement works and
publish reinforcement tables. Informed by ENA ONP Workstream 2
Product 1 (2020).

ENA ONP Product: 2020 WS2 P1

Timeline: January 2019 - July 2021

Organisation type: DNO(6)

Progress: Initiated(2), Implementing(3), Completed(1)

Additional This step is dependent on step 10 and ENA ONP outcomes and
information: recommendations regarding the SWRR. The step is also linked to a code

modification (see step 12 below).

The link below provides more information on this step:
https: //www.energynetworks.org/assets/images/ON20-WS2-P1 ECR -
Inclusion of Smaller Assets-PUBLISHED.23.12.20.pdf

Step 12
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Step type: Code change process

Description: This step refers to the DCUSA modification DCP350 to implement
embedded capacity registers and place obligations on DNOs to provide
relevant data. This will place legal obligation on DNOs and IDNOs to
publish data including customer name and site. The modification is also
relevant for the implementation of the System Wide Resource Register.

ENA ONP Product: 2020 WS2 P1

Timeline: January 2020 - June 2020

Organisation type:

Progress: Completed(1)

Additional This code modification was raised to support implementation of the

information: SWRR.
It will inform DNOs actions (step 10 and 11).
The link below provides more information on this step:
https://www.energynetworks.org/assets/images/ON20-WS2-P1 ECR -
Inclusion of Smaller Assets-PUBLISHED.23.12.20.pdf

Step 13

Enhancement of cost model to assess value of flexibility

alongside market development and other variables.

Step type: Network actions

Description: Enhance existing DNO cost models to price flexibility reflecting the
unique characteristics of flexibility services and assets and the risk
profile, alongside alternative options.

ENA ONP Product: N/A

Timeline: July 2018 - December 2023

Organisationtype: DNO(6)

Progress: Initiated(2), Implementing(3), Completed(1)

Additional This is a common step for all DNOs, being developed outside ENA ONP

information: workstreams. DNOs flagged that outputs and learnings from the 2020
WS1A P1 could be relevant to this step.
DNOs mentioned that this step will be further enhanced when DNOs
gain more experience using flexibility services.
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Step 14
Step: Temporal and Spatial Data Platform (Local Energy Market
focus
Step type: Development / definition activity
Description: A Temporal and Spacial Data Platform with API is being created with a

Local Energy Market focus, facilitating operation of LEMs. Such
datasets will also be available to the network owners and operators,
thus it could aid operation on DERMs too. Project LEO is leading
development with TRANSITION feeding the local data through
forecasting functions and coordination system. )

ENA ONP Product: N/A

Timeline: October 2019 - April 2022

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This is a step led by TRANSITION. For more information on the
information: project, please see the link below:

https://ssen-transition.com/

Step 15
Align flexibility procurement windows
Step type: Network actions
Description: In 2020 (under ENA ONP Workstream 1A) DNOs consulted

stakeholders on the benefits of converging on procurement windows.
In 2021, DNOs will implement processes to align the assessment
stages and milestones in the flexibility procurement cycle.

ENA ONP Product: 2020 WS1A P2

Timeline: January 2020 - December 2021

Organisationtype: DNO(6)

Progress: Initiated(4), Completed(2)

Additional For more information on this step please see the link below:
information: https: //www.energynetworks.org/assets/images/Resource%20library/

ON20-WS1A-P2%?20Procurement%?20coordination%20implementation-
PUBLISHED.23.12.20.pdf

Step 16
Step: Alignment of ESO DNO timelines for procurement
Step type: Development / definition activity
Description: In previous years, this product has defined common flexibility services,
delivered alignment across DNOs on procurement activities including
how and when tenders are assessed by DNOs. In 2021, this product
focuses on delivering further alignment on procurement timescales
between the DNOs and the ESO (including consideration of the
Capacity Market).
ENA ONP Product: 2021 WS1A P2
Timeline: January 2021 - June 2021
Organisationtype:  ENA ONP(1)
Progress: Implementing(1)
Additional For more information on this step please see the link below:
information: https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 17

enad

energynetworks

Alignment of ESO DNO timelines for procurement

association

Step type:

Network actions

Description:

DNOs and ESO to implement changes to align with the ESO on
procurement timescales which will be informed by ENA Open
Networks' work. This step only covers the alignment across ESO and
DNOs.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - December 2022

Organisationtype: DNO(6), ESO(1)

Progress: Initiated(5), Implementing(2)

Additional For more information on this step please see the link below:

information: https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%?20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 18

Pre-qualification process and requirements

Step type: Development / definition activity

Description: Based on work done in 2020, DNOs are now aligned on the use and
timing stages of Pre-Qualification Questionnaires. Building on this work
the product will undertake further work to deliver alignment on the
prequalification requirements across both T & D and simplify them
where possible.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype:  ENA ONP(1)

Progress: Initiated(1)

Additional For more information on this step please see the link below:

information: https: //www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 19

ITT Assessment Criteria -procurement processes

Step type: Development / definition activity

Description: Refine assessment criteria identified in 2020 to make it more inclusive
of all technologies (as per feedback from Jul 20 Consultation) and
utilise the WS1A P1 Common Evaluation Methodology tool.

ENA ONP Product: 2021 WS1A P2

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional For more information on this step please see the link below:

information: https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 20
Pre-qualification process and requirements
Step type: Network actions
Description: Implement pre-qualification process and requirements as per

deliverables of ENA ONP's work which will take place in 2022.
ENA ONP Product: 2021 WS1A P2

Timeline: January 2021 - December 2022

Organisationtype: DNO(6)

Progress: Not currently planned(1), Initiated(5)

Additional For more information on this step please see the link below:

information: https: //www.energynetworks.org/assets/images/Resource%20library/
ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 21
Step: ITT Assessment Criteria -procurement processes
Step type: Network actions
Description: Implement process to use the ITT assessment criteria for procurement
processes as per deliverables of ENA ONP's work which will take place
in 2022.
ENA ONP Product: 2021 WS1A P2
Timeline: January 2021 - March 2023
Organisationtype: DNO(6)
Progress: Initiated(6)
Additional For more information on this step please see the link below:
information: https: //www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 22
Alignhment on common contracts for flexibiltiy services
Step type: Development / definition activity
Description: ENA Open Networks is working towards improving the Standard

Agreement that was developed in 2020 and adopted by DNOs. Within
2021 ENA ONP Workstream 1A Product 4 will seek to include in the
DNOs' agreement liability, indemnity and insurance (L, I & I) elements
resultant from the Ofgem/BEIS workshop in 2020 and release an
updated Version 1.2. ENA ONP is also aiming to commence alignment
between the Standard Contract and ESO’s general Terms and
Conditions document to produce Version 2 of the industry Standard
Agreement for full consultation before implementation.

ENA ONP Product: 2021 WS1A P4

Timeline: February 2021 - December 2021

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the link below:

information: https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-WS1A-

P4%?20Common%20Contract%20V1.2%20Supporting%20Slides%20(0
1%20March%202021).pdf
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Step 23
Consultation on Standard Agreement for flexibility services
Step type: Development / definition activity
Description: 2021 WS1A P4 will produce 2 updated versions of the Standard

Agreement within 2021. ENA ONP will run an external consultation on
version 2 which will align Standard Agreement with ESO T&Cs

documents.

ENA ONP Product: 2021 WS1A P4

Timeline: July 2021 - August 2021

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional For more information on this step please see the link below:

information: https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-WS1A-

P4%20Common%20Contract%20V1.2%20Supporting%20Slides%20(0
1%20March%202021). pdf

Step 24
Alignhment on common contracts for flexibiltiy services
Step type: Network actions
Description: DNOs and the ESO to adopt the updated Flexibility Services Standard

Agreement which will provide alignment between the Standard DNO
Contracts and ESO general Terms and Conditions.
ENA ONP Product: 2021 WS1A P4

Timeline: January 2019 - December 2022

Organisationtype: DNO(6), ESO(1)

Progress: Initiated(4), Implementing(1), Completed(2)

Additional For more information on this step please see the link below:

information: https: //www.energynetworks.org/assets/images/Resource%20library/
ON21-WS1A-

P4%20Common%?20Contract%20V1.2%20Supporting%20Slides%20(0
1%20March%?202021).pdf

Step 25
Consultation on Digitalisation Strategy and Action Plan
guidance
Step type: Enablers / Dependencies/ Barriers
Description: Ofgem is planning to carry out a consultation on the Digitalisation

Strategies and Action Plan guidance to update their draft guidance and
propose licence obligations for network companies.
ENA ONP Product: N/A

Timeline: January 2021 - April 2021
Organisationtype:  Regulator(1)
Progress: Implementing(1)
Additional
information:
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Step 26

enad

energynetworks

Licence Obligation for digitalisation strategy and action plan

Step type: Enablers / Dependencies/ Barriers

Description: Ofgem to introduce licence obligation for network companies'
digitalisation strategy and action plans as part of the processes on
designing the RIIO-2 and RIIO-ED?2 price controls

ENA ONP Product: N/A

Timeline: N/A

Organisationtype:  Regulator(1)

Progress: Initiated(1)

Additional

information:

Step 27

Licence Obligation for digitalisation strategy and action plan

Step type: Network actions

Description: Networks Companies to implement processes and changes in order to
prepare for comply with Ofgem'’s licence conditions on digitalisation
strategy and action plan.

ENA ONP Product: N/A

Timeline: December 2020 - December 2022

Organisationtype:  DNO(6), ESO(1), TO(3)

Progress: Initiated(8), Implementing(1), Completed(1)

Additional

information:

Step 28

Step: National Energy System Map

Step type: Development / definition activity

Description: The ENA Data Working Group curries out ongoing work to develop the
National Energy System Map (NESM) that is being developed as a
platform/tool to share data with non-network organisations.

ENA ONP Product: N/A

Timeline: N/A

Organisationtype:  ENA(1)

Progress:

Additional

information:
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Step 29
Step: Improve Embedded Capacity Register template
Step type: Development / definition activity
Description: 2021 WS2 Product 1 will progress and complete recommendations

from December 2020 ENA's report which will improve the templates of
Embedded Capacity Registers including data fields and definitions.

ENA ONP Product:

2021 WS2 P1

Timeline:

February 2021 - March 2021

T +44 (0) 20 7706 5100 W www.energynetworks.org.uk E info@energynetworks.org

Organisationtype: ENA ONP(1)
Progress: Implementing(1)
Additional For more information on this step please see the link below:
information:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 30
Step: DCUSA approval of improvements on Embedded Capacity
Register
Step type: Enablers / Dependencies / Barriers
Description: DCUSA process to present and approve changes identified by ENA ONP
Workstream 2 Product 1 related to Embedded Capadity Register (ECR)
template
ENA ONP Product: 2021 WS2 P1
Timeline: February 2021 - March 2021
Organisationtype:  Regulator(1)
Progress: Implementing(1)
Additional For more information on this step please see the link below:
information:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 31
Step: Improve Embedded Capacity Register template
Step type: Network actions
Description: DNOs to update new template as per developments of ENA ONP WS2
Product 1 which will improve the templates of Embedded Capacity
Registers including data fields and definitions.
ENA ONP Product: 2021 WS2 P1
Timeline: January 2020 - July 2022
Organisationtype: DNO(6)
Progress: Initiated(4), Implementing(1), Completed(1)
Additional For more information on this step please see the link below:
information:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21 .pdf
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Step type:

enad

energynetworks

ESO Services and Transmission Reinforcementinformationin
Embedded Cap
Network actions

association

Description: 2021 WS2 Product 1 will implement proposals to include ESO Services
and Transmission Reinforcement information in ECRs. Work to link to
Tx reinforcements (e.g. Transmission Work Registers) and include ESO
balancing Services information.

ENA ONP Product: 2021 WS2 P1

Timeline: January 2021 - July 2021

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the link below:

information:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 33

Step: Implement updated Embedded Capacity Register

Step type: Network actions

Description: 2021 WS2 Product 1 will implement proposals to include ESO Services
and Transmission Reinforcement information in ECRs. TOs will support
and implement these changes.

ENA ONP Product: 2021 WS2 P1

Timeline: July 2021 - April 2022

Organisationtype: TO(3), ESO(1)

Progress: Initiated(4)

Additional For more information on this step please see the link below:

information:
https: //www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 34

Step: Extend ECR to include Assets <1MW

Step type: Development / definition activity

Description: 2021 WS2 Product 1 will finalise proposals to include further DER
resources including DNO costs to implement.
Develop and enact proposals to source ECR data for additional assets.

ENA ONP Product: 2021 WS2 P1

Timeline: January 2021 - December 2021

Organisationtype:  ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the link below:

information:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Code Change to implement changes on Embedded Capacity

Register

Step type: Code change process

Description: Further code changes relating to the extension of the ECR to include
assets smaller than 1MW will take place.

ENA ONP Product: 2021 WS2 P1

Timeline: March 2021 - December 2021

Organisationtype:  Delivery Body

Progress: Initiated(1)

Additional For more information on this step please see the link below:
information:

https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project% 20Initiation%20Document%20Pre%20Consultation-

PUBLISHED.02.02.21.pdf

Step 36

Step: Implement updated Embedded Capacity Register

Step type: Network actions

Description: DNOs to implement updates on the Embedded Capacity Register as
per developments under ENA ONP WS2 Product 1 and code changes.
ENA ONP Product: 2021 WS2 P1

Timeline: January 2020 - December 2022

Organisationtype: DNO(6)

Progress: Initiated(5), Completed(1)

Additional For more information on this step please see the link below:
information:

https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project% 20Initiation%20Document%20Pre%20Consultation-

PUBLISHED.02.02.21.pdf
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Activity D: Interaction with aggregators and other non-traditional actors.

Description: Enable the operation of new market roles (e.g. aggregators) within the GB energy
systems. This may include commercial and regulation requirements and the provision of
information/data exchange.

Figure 10 displays the roadmap for activity D which consists of 14 unique steps:

Step

1. Future Retail Market Design

1

2. Informatio ion on Flexibility: Procure | I Eu:pmae

- Agaregated steps

. | I Code change process

=] | Develapment/Definitin activity
6. Information Provision on Flexibility: Service r ] I Enabler | Dependency
7. Flex. Commitiment: Visibility and Accessbility.. —I M networic action
8. Flex. Commitment: Visibility and Accessibility.. ]
9. Flex. Comm el Playing Field —
10. Procurem cesses: Stakeholder Engag. _I
11. Wider access to Balancing Mechanism [ | |
12. USEF Implementation Trial |
13. Development of a Neutral Market Facilitator. | |
14. Steps from individual organisations related | | H

Jan 20 Jan 22 Jan 24 8 2 5 3 J

Figure 10 Services Market and Facilitation — Activity D roadmap

Figure 11 shows the total number of organisations’ contributions to the unique steps. As of March
2021 most steps (~70%) of this activity have been completed, particularly steps that are driven by
ENA ONP Good Practices. A few steps (~13%) are in the organisations’ pipeline to implement but
have not started yet ("Initiated”). Approximately 16% of organisations’ contributions are under
implementation.

u Completed

= Implementing

8 Tnitiated
0 u Not currently
planned
0 10 20 30 40 50

Figure 11 Progress against implementation of “Services Market and Facilitation” — Activity D
(No. of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity D.
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Step 1
Step: Future Retail Market Design
Step type: Development / definition activity
Description: Under Future energy retail market review, Government and Ofgem are
considering changes to the future retail market design to mitigate the
risk of network operators relying on multiple, unregulated third-party
intermediaries to source flexibility, who may prioritise their own
commercial interests over customer outcomes
ENA ONP Product: N/A
Timeline: N/A
Organisation type: Regulator(1)
Progress: Initiated(1)
Additional The design of Future Retail Market is led by Ofgem. Under ENA ONP
information: WS3 Conflicts of Interest and Unintended Consequences, this step was
identified as a mitigation action against the risk of network operators,
as described.
Step 2

Information Provision on Flexibility: Procurement

Step type:

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on procurement method including (a) Chosen method e.g.
competitive tender vs fixed price, (b) Timeline for procurement
exercise, (c) Assessment criteria for procurement exercise.

ENA ONP Product: 2018 WS2 P4

Timeline: January 2018 - December 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some of them are now considering

information: optimisation processes to determine the most effective approach
based on learnings and stakeholder engagement.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-prj-monitoring-implementation-(q4-2019). pdf
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Step type:

enad

energynetworks

Information Provision on Flexibility: payment approach,

structure and contractlength
Network actions

association

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on payment approach, structure and possible contract
lengths, including (a) Types of payments the provider can expect to
receive for being on standby and delivering a service, (b) Whether the
prices paid are set or can be specified by potential providers, (¢)
Behaviour that would constitute an Event of Default and the
associated penalty.

ENA ONP Product: 2018 WS2 P4

Timeline: January 2018 - December 2020

Organisationtype: DNO(6)

Progress: Implementing(1), Completed(5)

Additional Most DNOs have completed the step, one of them is validating the

information: process.
Some of them are now considering optimisation processes to
determine the most effective approach based on learnings and
stakeholder engagement.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-prj-monitoring-implementation-(g4-2019).pdf

Step 4

Information Provision on Flexibility: Communication

Step type:

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: (a)
Information on maps/graphical representations should be similar if not
identical across networks, (b) depending on service type, flag visibility
of services both at an early stage (~18 months) and in advance (~6
months), (c) offer one to one meetings to potential providers and
allow for more detailed and tailored engagement, and (d) Set Service
Level Agreements (SLA) for response time to queries.

ENA ONP Product:

2018 WS2 P4

Timeline: January 2018 - December 2020

Organisationtype: DNO(6)

Progress: Initiated(1), Completed(5)

Additional Most DNOs have completed the step. DNOs have mentioned that there

information: is lack of standardisation among DNOs which is related to mapping of
flexible services and communication.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-prj-monitoring-implementation-(g4-2019).pdf
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association

Step type: Network actions

Description: ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on the drivers for the service/the network requirement
including whether the needs are a short or long term requirement.

ENA ONP Product: 2018 WS2 P4

Timeline: January 2018 - December 2020

Organisationtype: DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some of them are now optimising

information: their processes.
More details on the previous DNOs’ update on this step can be found
in the link below:
https://www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-prj-monitoring-implementation-(g4-2019).pdf

Step 6

Information Provision on Flexibility: Service requirements

Step type:

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on service requirements including (a) The characteristics
required by assets to deliver the service (as desaibed in Workstream 1
Product 2 (2018)), (b) Minimum MW thresholds if applicable, (c)
Locational requirements, (d) Specified service windows —whether
requirements vary within the day, week, month, season etc.

ENA ONP Product: 2018 WS2 P4

Timeline: January 2018 - December 2020

Organisationtype: = DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some of them are now optimising

information: their processes.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-pri-monitoring-implementation-(q4-2019). pdf
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Step type:

enad
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Flex. Commitiment: Visibility and Accessbility - Highlight

Opportunities
Network actions

Description:

As part of ENA Flexibility Next Step 2 (Ensure visibility and
accessibility), DNOs to highlight where and when opportunities exist
for flexibility services to play a role in ensuring a secure, consistent
energy supply via electricity networks. This will be undertaken
consistently and easily and include sharing data with flexibility service
providers to develop transparent markets

ENA ONP Product: Flex. Commitment

Timeline: January 2018 - March 2023

Organisationtype: DNO(6)

Progress: Initiated(1), Implementing(1), Completed(4)

Additional Joint co-ordination between ESO and DSO parties could further

information: optimise this step, as per DNO’s comments.
Link to flexibility commitment document:
https: //www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf

Step 8

Flex. Commitment: Visibility and Accessibility - Enable Market

Step type:

Access
Network actions

Description:

As part of ENA Flexibility Next Step 2 (Ensure visibility and
accessibility), DNOs to remove barriers and enable all customers to
access multiple markets to provide services, for example where they
can earn revenue from both the national balancing services market
and local flexibility services markets. This will be undertaken
consistently and easily and include sharing data with flexibility service
providers to develop transparent markets.

ENA ONP Product:

Flex. Commitment

Timeline:

January 2018 - March 2023

Organisation type:

DNO(6)

Progress:

Initiated(1), Implementing(2), Completed(3)

Additional
information:

Some of the barriers raised by DNOs include the lack of experience on
ANM systems with real time network calculations, data security
concerns related to sharing information about critical national
infrastructure, and limited monitoring capabilities in certain DNOs’
regions.

Developments under the Energy Data Taskforce (EDTF) could provide
further learnings and recommendations for DNOs to compete this
step. This step is linked to work associated with open data sharing.
Link to flexibility commitment document:

https://www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
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Step 9
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energynetworks

Flex. Commitment: Level Playing Field

association

Step type:

Network actions

Description:

ENA Flexibility Next Step 1 (Champion a level playing field) identifies
market neutrality as a fundamental principle of operating Britain’s
energy network infrastructure. As part of this commitment, DNOs are to
procure flexibility services in a way that creates a level playing field for
all energy technologies and services. ENA's electricty network members
(i.e. all DNOs, TOs, the ESO and GTC) will facilitate and provide
convergence and standardisation for customers in order to support this.
The level playing field allows everyone access to these new markets,
and for all connected resources.

ENA ONP Product:

Flex. Commitment

Timeline:

January 2018 - December 2050

Organisation type:

DNO(6), ESO(1), TO(3)

Progress:

Initiated(2), Implementing(5), Completed(3)

Additional
information:

All network companies contribute to this flexibility commitment.
Some barriers raised by DNOs to fully implement this step is related to
technical and economic restrictions of providing communications to
smaller sites, so that smaller service provides participate without the
need of aggregators.

The flex. commitment will be further enhanced, as the number of
flexibility providers increase (for some DNOs lack of DER providers
means that they rely on single service providers).

As per DNOs, level playing field needs to consider the impact of
different technology types on providing the service, whilst
regulatory/government steering in this area would be useful.

Link to flexibility commitment document:
https://www.energynetworks.org/industry-hub/resource-library /open-

networks-2019-implementation-of-flexibility-next-steps. pdf

Step 10

Step: Procurement processes: Stakeholder Engagement

Step type: Network actions

Description: ENA ONP Workstream 1A Product 2 (2019) good practice: DNOs to
undertake structured stakeholder engagement throughout the service
procurement process, with potential providers given the support
necessary to meet their needs. Post-tender, it would be good practice to
review and gain feedback, so that improvements can be identified,
shared and implemented.

ENA ONP Product: 2019 WS1A P2

Timeline: July 2018 - March 2023

Organisation type: DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. As per DNOs, stakeholder

information: engagement will be ongoing, so that processes are optimised. For more
information on this step please see the link below:
https: //www .energynetworks.org/assets/images/Resource%?20library/O
N19-WS1A-
P2%20DS0%20Services%20Procurement%20Processes%20Dec%2019
%?20Update%20(PUBLISHED).pdf

Step 11
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Step: Wider access to Balancing Mechanism
Step type: Network actions
Description: Going forwards the ESO will deliver a plan which sets out proposals

and timescales for widening access to the web-based API and any
associated code and policy modifications which will be required to
facilitate this. This will allow providers choice of which communications
system they use, and improve the provider experience.

ENA ONP Product: N/A

Timeline: January 2019 - December 2019

Organisationtype:  ESO(1)

Progress: Completed(1)

Additional This is an ESO-led step which has how been completed.
information:

Step 12
Step: USEF Implementation Trial

Step type: Development / definition activity

Description: As the USEF framework is aggregator focused, the FUSION project is
looking at aggregator and other actors. Thisis also reviewing a
universal plug in that should enable easier aggregator access.

ENA ONP Product: N/A

Timeline: June 2021 - December 2022

Organisationtype:  TEF(1)

Progress: Initiated(1)

Additional This step is led by project FUSION and is related to this DSO activity.
information: Some barriers for further implementation are the market liquidity and

aggregators’ partidpation in the trial.
More information on project FUSION can be found below:
https: //www.spenergy networks.co.uk/pages/fusion.aspx

Step 13

Step: Development of a Neutral Market Facilitator testbed.

Step type: Development / definition activity

Description: Across the TEF projects, market facilitation functionality will be
developed, built and tested. Non traditional models such as Non-DSO
services shall be trialled, with TRANSITION (in partnership with Project
LEO) investigating local energy market drivers.

ENA ONP Product: N/A

Timeline: January 2019 - June 2023

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This step is led by project TRANSITION and is related to this DSO
information: activity.

More information on TRANSITION can be found below:
https://ssen-transition.com/
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Step 14
Steps from individual organisations related to this activity
Step type: Aggregated steps
Description: This step aggregates steps required for individual DNOs or TOs to
implement DSO functionality, but which have no wider industry
relevance.
ENA ONP Product: N/A
Timeline: August 2020 - December 2020
Organisationtype: DNO(1)
Progress: Initiated(1)
Additional One DNO has added a step related to internal processes that will
information: improve their webpage for flexibility provision.
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Activity E: Support the implementation of nontraditional market models for local energy supply.

Description: Enable the operation of non-traditional business models within the GB energy systems
(e.g. local energy markets, peer to peer trading). This may include commercial and regulation
requirements and the provision of information/data exchange. Provide information to enable
settlement of these markets.

Figure 12 displays the roadmap for activity E which consists of 28 unique steps:

Step M

1. System Wide Resource Register i
2. System Wide Resource Register - smenta.. @ ] I
3. Code modification to create Embe Capaci.. [ ] I Eﬁ”xmmgdmw
4., System Wide Resource Register - :menta.. @ ] |
5. Information provision on Flexibili ocure.. @ | |
6. Information Provision on Flexibili wment .. @ ] I
7. Information Provision on Flexibili mmuni.. @ _ |
8. Information provision on Flexibilicy. wivers [ ] _ |
9. Information provision on Flexibility: Servicer.. @ | |
10. Facilitate Non-DSO Services

11. Facilitate Non-DSO Services [ ]

12. T-D Coordinated Flexibility Procurement
13. Development of a Neutral Market Facilitator..
14. Consultation on Digitalisation Strategy and ..
15. Licence Obligation for digitalisation strateg..
16. Licence Obligation for digitalisation strateg..
17. National Energy System Map
18. Improve Embedded Capacity Register templ..
19. DCUSA approval of improvements on Embed..
20. Improve Embedded Capacity Register templ..
21. ESQ Services and Transmission Reinforcem..
22. Implement updated Embedded Capacity Reg.. @ ] |
23. Extend ECR to include Assets <1MW |
24. Code Change to implement changes on Embe.. I I
25. Implement updated Embedded Capacity Reg.. @ ] 1
26. Non DSO Services - Common Approach \
27. Non DSO Services - Common Approach ® —
28. Support local authority-led data alignment f.. | 1

Dec 19 Jun20 Dec20 Junz2l Dec21 Jun22 Dec 22 Jun23 Dec23 Jun24

Figure 12 Services Market and Facilitation — Activity E roadmap

Figure 13 shows the total number of organisations’ contributions to the unique steps. As of March
2021 a large proportion (~44%) of this activity have been completed, particularly steps that are
driven by ENA ONP Good Practices. The same proportion (~44%) is in the organisations’ pipeline to
implement but have not started yet ("Initiated”). Approximately 11% of organisations’ contributions
are under implementation and 1% of this activity is not started yet.

_ " " Comp\eted
- 11 = Implementing

41 Initiated
1 = Not currently
planned
0 10 20 30 40 50

Figure 13 Progress against implementation of “Services Market and Facilitation” — Activity E (No.
of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity E.
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Step 1
Step: System Wide Resource Register
Step type: Development / definition activity
Description: ENA ONP Workstream 2 Product 1 (2020) will continue to support

the individual DNOs with the rollout of the agreed System Wide
Resource Register (SWRR) to provide visibility of resources >1MW
that are connected to their network as well as the reinforcement
queue. This product will also consider any further enhancements to
the SWRR to improve information provision including future work
from any output of the Data Working Group or Data Task Force
outputs (e.g. any Office of National Statistics resource register).

ENA ONP Product:

2020 WS2 P1

Timeline:

January 2020 - July 2020

Organisation type: ENA ONP(1)

Progress: Completed(1)

Additional This is an ENA ONP activity that started in 2019 and continues within

information: 2020. This step will inform steps 2 and 4 below.
Link to the 2020 document below:
https://www .energynetworks.org/assets/images/ON20-WS2-
P1%20ECR%20-%20Indusion%?200f%20Smaller%20Assets-
PUBLISHED.?23.12.20.pdf

Step 2

System Wide Resource Register - Implementation Phase 1

Step type:

Network actions

Description:

Implementation Phase 1 of the implementation of the SWRR relates
involves population of consistent templates. Informed by ENA ONP
Workstream 2 Product 1 (2020).

ENA ONP Product: 2020 WS2 P1

Timeline: January 2019 - December 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional This step refers to the first phase of the System Wide Resource

information: Register (SWRR) implementation.
The step is also linked to a code modification (see step 3 below).
Some of the barriers flagged by DNOs include GDPR compliance,
Commercial Sensitivities, low quality of historic data.
Link to the 2020 document below:
https: //www.energynetworks.org/assets/images/ON20-WS2-
P1%20ECR%20-%20Indusion%200f%20Smaller%20Assets-
PUBLISHED.23.12.20.pdf
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Step 3

Step: Code modification to create Embedded Capacity Registers

Step type: Code change process

Description: This step refers to the DCUSA modification DCP350 to implement
embedded capacity registers and place obligations on DNOs to provide
relevant data. This will place legal obligation on DNOs and IDNOs to
publish data including customer name and site. The modification is
also relevant for the implementation of the System Wide Resource

Register.
ENA ONP Product: 2020 WS2 P1
Timeline: January 2020 - June 2020
Organisation type:
Progress: Completed(1)
Additional This code madification was raised to support implementation of the
information: SWRR.

It will inform DNOs actions (step 2 and 4).
Link to the 2020 document below:

https: //www.energynetworks.org/assets/images/ON20-WS2-
P1%20ECR%20-%20Indusion%200f%20Smaller%20Assets-

PUBLISHED.23.12.20.pdf

System Wide Resource Register - Implementation Phase 2
Step type: Network actions

Description: Implementation Phase 2 of the implementation of the SWRR requires
DNOs to develop methodologies to report on reinforcement works and
publish reinforcement tables. Informed by ENA ONP Workstream 2
Product 1 (2020).

ENA ONP Product: 2020 WS2 P1

Timeline: January 2019 - March 2021

Organisationtype: DNO(6)

Progress: Initiated(4), Implementing(1), Completed(1)

Additional This step is dependent on step 1 and ENA ONP outcomes and
information: recommendations regarding the SWRR. The step is also linked to a

code modification (see step 3).
Link to the 2020 document below:

https: //www.energynetworks.org/assets/images/ON20-WS2-
P1%20ECR%20-%20Indusion%?200f%20Smaller%20Assets-

PUBLISHED.23.12.20.pdf
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Step 5

enad

energynetworks

Information provision on Flexibility: Procurement

association

Step type: Network actions

Description: ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on procurement method including (a) Chosen method e.g.
competitive tender vs fixed price, (b) Timeline for procurement
exercise, (¢) Assessment criteria for procurement exercise.

ENA ONP Product: 2018 WS2 P4

Timeline: January 2018 - December 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some them are now considering

information: optimisation processes to determine the most effective approach

based on learnings and stakeholder engagement.

More details on the previous DNOs’ update on this step can be found
in the link below:

https: //www.energynetworks.org/industry-hub/resource-library /open-

networks-2019-pri-monitoring-implementation-(q4-2019). pdf

Step type:

Information Provision on Flexibility: payment approach,

structure and contract length
Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on payment approach, structure and possible contract
lengths, including (a) Types of payments the provider can expect to
receive for being on standby and delivering a service, (b) Whether the
prices paid are set or can be specified by potential providers, (c)
Behaviour that would constitute an Event of Default and the
associated penalty.

ENA ONP Product:

2018 WS2 P4

Timeline:

January 2018 - December 2020

Organisation type:

DNO(6)

Progress:

Implementing(1), Completed(5)

Additional
information:

Most DNOs have completed the step, one of them is validating the
process.

Some them are now considering optimisation processes to determine
the most effective approach based on learnings and stakeholder
engagement.

More details on the previous DNOs’ update on this step can be found
in the link below:

https: //www .energynetworks.org/industry-hub/resource-library /open-

networks-2019-prj-monitoring-implementation-(g4-2019).pdf
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Step 7

enad

energynetworks

Information Provision on Flexibility: Communication

association

Step type:

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: (a)
Information on maps/graphical representations should be similar if not
identical across networks, (b) depending on service type, flag visibility
of services both at an early stage (~18 months) and in advance (~6
months), (c) offer one to one meetings to potential providers and
allow for more detailed and tailored engagement, and (d) Set Service
Level Agreements (SLA) for response time to queries.

ENA ONP Product:

2018 WS2 P4

Timeline: January 2018 - December 2020

Organisation type: DNO(6)

Progress: Initiated(1), Completed(5)

Additional Most DNOs have completed the step. DNOs have mentioned that there
information: is lack of standardisation among DNOs related to mapping of flexible

services and communication.

More details on the previous DNOs’ update on this step can be found
in the link below:

https: //www.energynetworks.org/industry-hub/resource-library /open-

networks-2019-pri-monitoring-implementation-(q4-2019). pdf

Step type:

Information provision on Flexibility: Drivers

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on the drivers for the service/the network requirement
including whether the needs are a short or long term requirement.

ENA ONP Product:

2018 WS2 P4

Timeline: January 2018 - December 2020

Organisationtype:  DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some of them are now optimising

information: their processes.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www.energynetworks.org/industry-hub/resource-library /open-
networks-2019-prij-monitoring-implementation-(g4-2019). pdf
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Step 9

enad

energynetworks

Information provision on Flexibility: Service requirements

association

Step type:

Network actions

Description:

ENA ONP Workstream 2 Product 4 (2018) good practice: Share
information on service requirements including (a) The characteristics
required by assets to deliver the service (as desaibed in Workstream 1
Product 2 (2018)), (b) Minimum MW thresholds if applicable, (c)
Locational requirements, (d) Specified service windows —whether
requirements vary within the day, week, month, season etc.

ENA ONP Product:

2018 WS2 P4

Timeline: January 2018 - December 2020

Organisation type: DNO(6)

Progress: Completed(6)

Additional All DNOs have completed the step. Some of them are now optimising

information: their processes.
More details on the previous DNOs’ update on this step can be found
in the link below:
https: //www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-pri-monitoring-implementation-(q4-2019). pdf

Step 10

Step Facilitate Non-DSO Services

Step type: Development / definition activity

Description: ENA ONP Workstream 1A Product 6 (2020) tests the principles/rules of
engagement for market participants to trade energy locally or
exchange capacity and curtailment obligations within the context of
the TEF projects and the BEIS Flexibility exchange demonstration
competition (FleX) and Power Forward projects. It also tests the data
sets that were identified by 2019 WS1A P6 to enable neutral
facilitation of these new markets both pre & post transaction to ensure
there is no detrimental impact on the network. Over the course of
RIIO-ED1, the ENA ONP will monitor and facilitate the development of
new non-DSO services as required.

ENA ONP Product: 2020 WS1A P6

Timeline: September 2020 - December 2020

Organisationtype: ENA ONP(1)

Progress: Completed(1)

Additional This step will use information and outcomes from project TRANSITION

information: (see steps 13 below).
For more information on this step please see the final report below:
https://www.energynetworks.org/assets/images/ON20-WS1A-
P6%20Non%20DS0%20Services-PUBLISHED. 23.12.20.pdf
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Step 11

Step Facilitate Non-DSO Services

Step type: Network actions

Description: Implement outcomes from ENA ONP Workstream 1A Product 6 (2020)
to facilitate local energy trading or exchange capacity and curtailment
obligations. IT/infrastructure changes may be required to provide data
for the facilitation of new markets and identification and management
of potential conflicts.

ENA ONP Product: 2020 WS1A P6

Timeline: March 2019 - December 2023

Organisation type: DNO(6)

Progress: Initiated(5), Implementing(1)

Additional High complexity related to enabling trades of capacity has been raised
information: as a potential barrier.

In addition, as per DNOs, the implementation of this step will require a
trading platform to facilitate real time trading actions and a process
that will consider whether participant trade energy or transfer
contractual capabilities to other participants.

DNOs are waiting for outputs from ENA ONP 2020 WS1A P6 (step 10)
and TEF projects (step 13).

For more information on this step please see the final report below:
https://www.energynetworks.org/assets/images/ON20-WS1A-

P6%20Non%20DS0%20Services-PUBLISHED.23.12.20.pdf |

Step 12
T-D Coordinated Flexibility Procurement
Step type: Development / definition activity
Description: NGESO and WPD are trialling coordinated flexibility procurement for

transmission and distribution through a common platform in the
Cornwall Energy Market project. This innovation project will further
inform next steps on T-D coordinated flexibility procurement.

ENA ONP Product: N/A

Timeline: September 2019 - March 2020

Organisationtype: = ESO(1)

Progress: Completed(1)

Additional This is a step that will be informed by ESO and WPD coordination on
information: the Cornwall Energy Market project.

More details on the project can be found below:
https: //www .centrica.com/innovation/cornwall-local-energy-market
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Step 13
Step: Development of a Neutral Market Facilitator testbed.
Step type: Development / definition activity
Description: Across the TEF projects, market facilitation functionality will be

developed, built and tested. Non traditional models such as Non-DSO
services shall be trialled, with TRANSITION (in partnership with Project
LEO) investigating local energy market drivers.

ENA ONP Product: N/A

Timeline: January 2019 - June 2023

Organisationtype:  TEF(1)

Progress: Implementing(1)

Additional This is a TRANSITION-led step. It will inform ENA ONP development
information: activities (step 10).

For more information please see link below:
https: //ssen-transition.com/
https://ssen-transition.com/dso/leo/

Step 14
Consultation on Digitalisation Strategy and Action Plan
guidance
Step type: Enablers / Dependencies/ Barriers
Description: Ofgem is planning to carry out a consultation on the Digitalisation

Strategies and Action Plan guidance to update their draft guidance and
propose licence obligations for network companies.
ENA ONP Product: N/A

Timeline: January 2021 - April 2021
Organisationtype:  Regulator(1)
Progress: Implementing(1)
Additional
information:
Step 15
Licence Obligation for digitalisation strategy and action plan
Step type: Enablers / Dependencies/ Barriers
Description: Ofgem to introduce licence obligation for network companies'

digitalisation strategy and action plans as part of the processes on
designing the RIIO-2 and RIIO-ED?2 price controls
ENA ONP Product: N/A

Timeline: N/A
Organisationtype:  Regulator(1)
Progress: Initiated(1)
Additional
information:
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Step 16

enad

energynetworks

Licence Obligation for digitalisation strategy and action plan

Step type: Network actions
Description: Networks Companies to implement processes and changes in order to
prepare for comply with Ofgem'’s licence conditions on digitalisation
strategy and action plan.
ENA ONP Product: N/A
Timeline: January 2021 - December 2022
Organisationtype: DNO(6), ESO(1), TO(3)
Progress: Initiated(9), Implementing(1)
Additional
information:
Step 17
Step: National Energy System Map
Step type: Development / definition activity
Description: The ENA Data Working Group curries out ongoing work to develop the
National Energy System Map (NESM) that is being developed as a
platform/tool to share data with non-network organisations.
ENA ONP Product: N/A
Timeline: N/A
Organisationtype:  ENA(1)
Progress:
Additional
information:
Step 18
Step: Improve Embedded Capacity Register template
Step type: Development / definition activity
Description: 2021 WS2 Product 1 will progress and complete recommendations
from December 2020 ENA's report which will improve the templates of
Embedded Capacity Registers including data fields and definitions.
ENA ONP Product: 2021 WS2 P1
Timeline: February 2021 - March 2021
Organisationtype: ENA ONP(1)
Progress: Implementing(1)
Additional For more information on this step please see the Project Initiation
information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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DCUSA approval of improvements on Embedded Capacity

Register

Step type:

Enablers / Dependencies / Barriers

Description: DCUSA process to present and approve changes identified by ENA ONP
Worsktream 2 Product 1 related to Embedded Capadty Register (ECR)
teplate

ENA ONP Product: 2021 WS2 P1

Timeline: February 2021 - March 2021

Organisationtype:  Regulator(1)

Progress: Implementing(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 20

Step: Improve Embedded Capacity Register template

Step type: Network actions

Description: DNOs to update new template as per developments of ENA ONP WS2
Product 1 which will improve the templates of Embedded Capacity
Registers including data fields and definitions.

ENA ONP Product: 2021 WS2 P1

Timeline: January 2020 - December 2022

Organisationtype: DNO(6)

Progress: Initiated(5), Completed(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step type:

enad

energynetworks

ESO Services and Transmission Reinforcement information in
Embedded Cap
Network actions

association

Description: 2021 WS2 Product 1 will implement proposals to include ESO Services
and Transmission Reinforcement information in ECRs. Work to link to
Tx reinforcements (e.g. Transmission Work Registers) and include ESO
balancing Services information.

ENA ONP Product: 2021 WS2 P1

Timeline: January 2021 - July 2021

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 22

Step: Implement updated Embedded Capacity Register

Step type: Network actions

Description: 2021 WS2 Product 1 will implement proposals to include ESO Services
and Transmission Reinforcement information in ECRs. TOs will support
and implement these changes.

ENA ONP Product: 2021 WS2 P1

Timeline: July 2021 - April 2022

Organisationtype: TO(3), ESO(1)

Progress: Initiated(4)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 23

Step: Extend ECR to include Assets <1MW

Step type: Development / definition activity

Description: 2021 WS2 Product 1 will finalise proposals to include further DER
resources including DNO costs to implement.
Develop and enact proposals to source ECR data for additional assets.

ENA ONP Product: 2021 WS2 P1

Timeline: January 2021 - December 2021

Organisationtype:  ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 24
Code Change to implement changes on Embedded Capacity
Register
Step type: Code change process
Description: Further code changes relating to the extension of the ECR to include
assets smaller than 1MW will take place.
ENA ONP Product: 2021 WS2 P1
Timeline: March 2021 - December 2021
Organisation type:
Progress: Initiated(1)
Additional For more information on this step please see the Project Initiation
information: Document (PID) link below:
https: //www .energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 25

Step: Implement updated Embedded Capacity Register

Step type: Network actions
Description: DNOs to implement updates on the Embedded Capacity Register as
per developments under ENA ONP WS2 Product 1 and code changes.
ENA ONP Product: 2021 WS2 P1
Timeline: January 2020 - December 2022
Organisationtype: DNO(6)
Progress: Initiated(5), Completed(1)
Additional For more information on this step please see the Project Initiation
information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 26
Step: Non DSO Services - Common Approach
Step type: Development / definition activity
Description: Drawing on learning from market simulations and shared and traded
capacity trial, ENA ONP will establish a common methodology across
DNOs
ENA ONP Product: 2021 WS1A P6
Timeline: September 2021 - April 2022
Organisationtype:  ENA ONP(1)
Progress: Initiated(1)
Additional For more on this step please see the Project Initiation Document (PID)
information: link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21 .pdf
Step 27
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Step: Non DSO Services - Common Approach
Step type: Network actions
Description: Based on outcomes of the work that will be delivered by ENA ONP
through WS1A P6 (in 2021 and 2022), DNOs to adopt a common
approach to sharing and trading capacity (e.g. rules and requisite
datasets that enable facilitation of these markets by DNOs).
ENA ONP Product: 2021 WS1A P6
Timeline: January 2021 - December 2023
Organisationtype: DNO(6)
Progress: Not currently planned(1), Initiated(5)
Additional For more on this step please see the Project Initiation Document (PID)
information: link below:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
Step 28

Support local authority-led data alignment for coordinated

gathering of regional data.

Step type: Development / definition activity

Description: Under 2021 WS4 Product 3 ENA ONP will continue to liaised with
Ofgem/BEIS to support progress on Local Authority led data alignment
approach to regional data gathering .

ENA ONP Product: 2021 WS1A P6

Timeline: November 2020 - June 2021

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional For more on this step please see the Project Initiation Document (PID)

information: link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Activity F: Service conflict mitigation/resolution
Description: Identify, manage and mitigate service conflicts (e.g. GBSO and DSO use of
resources). Enable sharing of services where feasible.

Figure 14 displays the roadmap for activity F which consists of 6 unique steps:

Step

1. T-D Coordinated Control and Communication
2. Development of a System Coordination testh ] |

3. Develop draft primacy rules for addressing fle | |

4. Trial draft primacy rulesfconcepts for address. |

5. Finalise Primacy Rules and governance

6. Apply Service Conflict Primacy Rules toplann.. @ —

Dec19  Jun20 Dec 20 Jun21 Dec21 Jun 22 Dec 22 Jun23 Dec 23 un 24 Dec24 Jun 25 Dec 25

B ogregated steps

Figure 14 Services Market and Facilitation — Activity F roadmap

Figure 15 shows the total number of organisations’ contributions to the unique steps. As of March
2021 just under half (~47%) of the steps is in the organisations’ pipeline to implement but have not
started yet (“Initiated”). A large number of steps is being implemented (~43%), whilst one
organisation has already completed one step and one organisation has responded that they are not
currently planning for implementation.

m Completed
= Implementing
= Initiated

u Not currently
planned

o
w

10 15

Figure 15 Progress against implementation of “Services Market and Facilitation” — Activity F (No.
of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity F.
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Step type:

T-D Coordinated Control and Communications Systems

Architecture
Network actions

Description:

Roll-out of architecture of control/comms systems between
transmission and distribution to achieve whole system coordination
that allows managing conflicts of services, N-3 (operational tripping
scheme) and Connect & Manage. Informed by outcomes from ENA
ONP Workstream 1 P13 (2018).

ENA ONP Product: 2018 WS1 P13

Timeline: January 2019 - March 2026

Organisationtype: DNO(6), TO(3), ESO(1)

Progress: Not currently planned(1), Initiated(1), Implementing(7), Completed(1)

Additional The implementation of this step involves all network companies.

information: Timings vary between DNOs, TOs and the ESO.
One DNO is not currently planning to implement this step, although
they mentioned that this is subject to future requirements.
DNOs have also mentioned that this step will be progressed and
further informed by the regional development programmes (RDPs) and
other projects with the ESO (e.g. UKPN-ESP trialling the provision of
reactive power services).
TOs highlighted that this is BAU operation for them; implementation
dates reflect further improvements, such as smart grid solutions.
The step will be also informed by TEF projects (see step 2)
This step was originally informed by the following ENA ONP document:
https://www.energynetworks.org/assets/images/Resource%20library/
ON18-WS1-P13%?20Interim%20Report%20(PUBLISHED). pdf

Step 2

Step: Development of a System Coordination testbed.

Step type: Development / definition activity

Description: Across the TEF projects, corrdination functionality will be developed,

built and tested. These functions will manage congestion and mittigate
(or at least fully understand) conflicts. Thereis an opportunity to test
using DSO Services, Non-DSO Services and ESO Services.

ENA ONP Product:

N/A

Timeline: April 2019 - June 2023
Organisationtype:  TEF(1)
Progress: Implementing(1)
Additional Step added by TRANSITION. Itis linked to step 1.
information: For more information on project TRANSITION please see link below:
https: //ssen-transition.com/
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Develop draft primacy rules for addressing flexibility service

association

conflicts.

Step type: Development / definition activity

Description: 2021 WS1A P5 will develop a draft set of principles and primacy rules
(Version 1) for addressing flexibility service conflicts (T-D). These
rules will look to balance: the local networks' technical requirements;
the risks to the overall operability of the whole system; the value for
Flexibility Service Providers (FSPs) through the facilitation of market /
price driven actions; the needs of emerging market based platform
developers; and ultimately the end consumer.

ENA ONP Product: 2021 WS1A P5

Timeline: January 2021 - September 2021

Organisationtype: = ENA ONP(1)

Progress: Implementing(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 4

Trial draft primacy rules/concepts for addressing flexibility

services conflicts.

Step type: Development / definition activity

Description: Following the publication of draft set of principles and primacy rules
for addressing flexibility service conflicts (T-D), ENA ONP will trial the
draft Primacy Rules / concepts and review impacts [in the Regional
Development Programme Areas where the use cases can be
accommodated in the live environment].

ENA ONP Product: 2021 WS1A P5

Timeline: October 2021 - December 2022

Organisationtype:  ENA ONP(1)

Progress: Initiated(1)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https: //www .energynetworks.org/assets/images/Resource%?20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf
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Step 5
Step: Finalise Primacy Rules and governance
Step type: Development / definition activity
Description: ENA ONP will update principles and primacy rules for addressing
flexibility service conflicts (T-D) based on trial learnings and will
publish an roll-out implementation plan for network companies.
ENA ONP Product: 2021 WS1A P5
Timeline: January 2023 - March 2023
Organisationtype: ENA ONP(1)
Progress: Initiated(1)
Additional For more information on this step please see the Project Initiation
information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf

Step 6

Apply Service Conflict Primacy Rules to planning and

operational processes
Step type: Network actions

Description: DNOs and the ESO to develop and sign off a full roll out programmeto
accommodate the Primacy Rules, agree change process and
governance of Primacy Rules. Depending on the solution(s) identified
likely to require major changes to operational processes, enhanced
data exchanges / systems. Thisimplementation plan will most likely
take place in ED2.

ENA ONP Product: 2021 WS1A P5

Timeline: January 2021 - December 2023

Organisationtype: DNO(6), ESO(1)

Progress: Initiated(7)

Additional For more information on this step please see the Project Initiation

information: Document (PID) link below:
https://www.energynetworks.org/assets/images/Resource%20library/
ON21-

2021%20Project% 20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21 .pdf
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Activity G: T-D co-ordination for transparent and consistent whole system outcomes
Description: Enable a more co-ordinated approach to the operation of services and markets and
enable consistent whole system outcomes through enhanced Transmission and Distribution
visibility, co-ordination and control.

Figure 16 displays the roadmap for activity G which consists of 28 unique steps:

Step

1. DSO Services - Dispatch and Settlement Proc !

2. Flex. Commitment: Whole System Outcomes - ..
3. Flex. Commitment: Whole System Outcomes - .. | |

4. Develop common contract for flexibility servic. I

5. Adopt common contract for flexibility services | ] |

6. Reactive Power Approaches [ ] |

7. Develop Whole System Approach To Reactive |

8. Dispatch process - flow chart

9. Ongoing Regional Development Programmes

10. Use of DSO automated dispatch signals

11. Adopt consistent and fair availability/dispat

12. Settlement process - flow chart Seep Type

13. Carry out automated settlement W iggrogated steps
I Gode changs process
14. Carry out performance verification for settle Devslopment/Defntion activty
15. Perform real-time metering for settlement p.. Enabler / Dependency
16. Publish dispatch decision criteria for near re. B tiotwork action

17. Share learning from Dispatch & Settlement p. |
18. Review and Enhance Dispatch & Settlement

19. Payment Calculations’ & 'Penalties’ methodo..

20. Standardisation of data formats for flexibili..

21. Standardisation of communication exchange.

22. Change Management of Flexibility Services .. |
23. Development of a System Coordination test |
24, Alignment on common contracts for flexibilt. |
25. Consultation on Standard Agreement for fle

26. Alignment on common contracts for flexibilt |

27. ESO data portal

28, Steps from individual organisations related 1

Jan20 Jan22 Jan24 Jan 26 Jan28 Jan30 Jan32 Jan34 Jan36 Jan38 Jan40

Figure 16 Services Market and Facilitation — Activity G roadmap

Figure 17 shows the total number of organisations’contributions to the unique steps. As of March
2021 approximately 37% of the steps in this activity are in the organisations’ pipeline to implement
but have not started yet (“Initiated”). Just over 20% of them have been completed and roughly
40% of the steps are being implemented.

n Completed
= Implementing
= Initiated

u Not currently
planned

o

10 20 30 40 50

Figure 17 Progress against implementation of “Services Market and Facilitation” — Activity G
(No. of steps-contributions of each organisation)

The tables on the following pages provide detailed information for each step under Activity G.
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Step 1
Step: DSO Services — Dispatch and Settlement Processes
Step type: Development / definition activity
Description: ENA ONP Workstream 1A Product 3 (2019) reviews current activation,

dispatch and settlement processes and develops good practice for
activation and dispatch and identify what DNO capabilities are required
to support this. This good practice includes alignment of DSO and NG
ESO servicesin terms of procurement, timescales, service windows
and contract terms as much as possible.

ENA ONP Product: 2019 WS1A P3

Timeline: January 2019 - March 2020

Organisation type: ENA ONP(1)

Progress: Completed(1)

Additional This ENA ONP development activity has now been completed and has

information: produced a number of good practice and implementation actions for
DNOs (see steps 9, 11, 13 - 23)
https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

PUBLISHED). pdf
Step 2

Flex. Commitment: Whole System Outcomes - coordination

Step type:

Network actions

Description:

As part of ENA Flexibility Next Step 6 (Work together towards whole
systems outcomes ): Facilitate coordinated and efficient arrangements
which benefit households and businesses, including activities relating
to the decarbonisation of heat and transport.

ENA ONP Product:

Flex. Commitment

Timeline:

January 2009 - January 2050

Organisation type:

DNO(6), ESO(1)

Progress:

Initiated(2), Implementing(5)

Additional
information:

As per DNOs, this step covers a wide range of topics, including joint
planning with local authorities, improving business processes relating
to LCT connections and improved stakeholder information.
Government policy regarding low carbon technologies and public
willingness to change can enable the implementation of this action.
Barrier to this step include lack of resourcing to deliver required work
and lack of ability to make targeted investment in this area of whole
system coordination.

Link to flexibility commitment document:

https://www .energynetworks.org/industry-hub/resource-library /open-
networks-2019-implementation-of-flexibility-next-steps. pdf
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Flex. Commitment: Whole System Outcomes - coordination
Step type: Development / definition activity

Description: As part of ENA Flexibility Next Step 6 (Work together towards whole
systems outcomes ): Facilitate coordinated and efficient arrangements
which benefit households and businesses, including activities relating
to the decarbonisation of heat and transport.

ENA ONP Product: Flex. Commitment

Timeline: June 2019 - April 2023

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional This step reflects ENA ONP contribution to the specific flex.
information: commitment.

Link to flexibility commitment document:
https://www.energynetworks.org/industry-hub/resource-library /open-

networks-2019-implementation-of-flexibility-next-steps. pdf

Step 4
Develop common contract for flexibility services
Step type: Development / definition activity
Description: ENA ONP Workstream 1A Product 4 delivered in 2020 a flexibility

Services Standard Agreement to be adopted by all DNOs (for all
Flexibility Services).

ENA ONP Product: 2020 WS1A P4

Timeline: January 2019 - March 2020

Organisationtype: = ENA ONP(1)

Progress: Completed(1)

Additional This step has informed step 5 for the DNOs and the ESO. Working
information: with law firm CMS, the ENA product team produced a standard

contract for the procurement of flexibility and an associated
implementation plan. The contract has been drafted by all of Britain's
DNOs and takes into account vital input from the industry. The
contract will be used by all of Britain's DNOs for procuring flexibility, as
it seeks to improve the customer journey and ease engagement with
the energy system. The standard contract can be accessed and
downloaded at the ENA website.

Link to ENA ONP’s relevant documents:
Summary
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Step 5
Step: Adopt common contract for flexibility services
Step type: Network actions
Description: DNOs to adopt the first version of Flexibility Services Standard

Agreement that was developed by ENA ONP in 2020. This agreement
is common across all DNOs and used for all flexibility services.

ENA ONP Product: 2020 WS1A P4

Timeline: January 2020 - December 2022

Organisationtype: = DNO(6)

Progress: Initiated(4), Implementing(1), Completed(1)

Additional This step is dependent on Step 4 (above).

information: Working with law firm CMS, the ENA product team produced a

standard contract for the procurement of flexibility and an associated
implementation plan. The contract has been drafted by all of Britain's
DNOs and takes into account vital input from the industry. The
contract will be used by all of Britain's DNOs for procuring flexibility, as
it seeks to improve the customer journey and ease engagement with
the energy system. The standard contract can be accessed and
downloaded at the ENA website.

Link to ENA ONP’s relevant documents:

Summary
Step 6
Step: Reactive Power Approaches
Step type: Network actions
Description: Develop a strategy outlining how to integrate learnings from all

reactive power projects (pathfinders, Power Potential, DNO boundary
investigations) to create a coherent plan for the development for the
future of reactive power.

ENA ONP Product: N/A

Timeline: June 2020 - December 2022

Organisation type: ESO(1)

Progress: Implementing(1)

Additional This is an ESO-led step. This step is also included in the ESO’s forward
information: plan (Role 2 priorities):

https://www.nationalgrideso.com/doaument/166441/download
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Step 7
Step: Develop Whole System Approach To Reactive Power Services
Step type: Development / definition activity
Description: The ESO and the DNOs to work together to increase system flexibility

by using more DER (Distributed Energy Resources) capabilities and
provide network support at a distribution and transmission level,
including new reactive power markets. As part of that, the ESO is
working with UKPN on the Power Potential (NIC project) to understand
how reactive power services can be co-ordinated for both transmission
and distribution needs. Through this the ESO will generate additional
capacity on the whole electricity system.

ENA ONP Product: N/A

Timeline: January 2017 - December 2022

Organisation type: ESO(1), DNO(6)

Progress: Not currently planned(1), Initiated(4), Implementing(2)

Additional This step is currently implemented by the ESO and UKPN, who are
information: working together on the Power Potential project. DNOs are monitoring

outcomes of this project for further implementation of the step.
DNOs’ reactive power tenders will also inform this step.

Link to the project below:
https://www.nationalgrideso.com/future-
energy/innovation/projects/power-potential

https: //innovation.ukpowernetworks.co.uk/projects/power -potential/

Step 8
Step: Dispatch process - flow chart
Step type: Network actions
Description: DNOs produced Good Practice flow charts for the dispatch process as

part of the ENA ONP Workstream 1A Product 3 (2019). DNOs to
ensure that they adhere to the process defined in the flow chartin
relation to dispatch.

ENA ONP Product: 2019 WS1A P3

Timeline: July 2018 - December 2023

Organisationtype: DNO(6)

Progress: Initiated(1), Implementing(2), Completed(3)

Additional This step is linked to the ENA ONP development activity (step1). For
information: more details on this step, please see the document below:

https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

(PUBLISHED).pdf
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Ongoing Regional Development Programmes

Step type:

Network actions

Description:

Development of Regional Development Programmes with industry
partners as and when required. Objective is to inform protocols for
short-term contingency planning between DSO & ESO utilising
ancillary services. Implement new commercial contracts that optimise
use of existing network assets by allowing DER to connect and provide
transmission constraint management services to help manage their
impact. ESO/ DNOs/ TOs collaboration to develop enhanced ways of
working that facilitate active DER management for transmission
system needs. DNOs and ESO to develop a process that facilitates
proactive identification of future RDPs.

ENA ONP Product: N/A

Timeline: August 2016 - December 2023

Organisationtype:  ESO(1), DNO(6), TO(3)

Progress: Not currently planned(1), Initiated(2), Implementing(7)

Additional Currently most companies are in discussion with the ESO or already

information: implementing a regional development programme. One DNO is not
currently planning an RDP, on the basis that current
needs/requirements do not drive such an action.
Most information can be found on the ESO’s website:
https: //www.nationalgrideso.com/research-publications/regional-
development-programmes

Step 10

Step: Use of DSO automated dispatch signals.

Step type: Network actions

Description: ENA ONP Workstream 1A Product 3 (2019) good practice: Long term,
automated dispatch systems offer the greatest level of efficiency,
accuracy and reliability. Where increased flexibility activity makes
manual signalling in-efficient due to resource intensity, the DNO
should adopt an automated system.

ENA ONP Product: 2019 WS1A P3

Timeline: April 2018 - December 2023

Organisationtype: DNO(6)

Progress: Initiated(2), Implementing(3), Completed(1)

Additional This step is linked to the ENA ONP development activity (step 1).

information: To implement this step DNOs need to have sufficient need to dispatch
contracted flexible service. Also one DNO has mentioned that the
delivery of ANM system will facilitate automated dispatch.
For more details on this step, please see the document below:
https://www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

PUBLISHED). pdf
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Step 11
Adopt consistent and fair availability/dispatch criteria.
Step type: Network actions
Description: ENA ONP Workstream 1A Product 3 (2019) good practice: Where

multiple flexibility providers could provide a service in excess of the

which flexibility providers will be secured for capadty availability
and/or utilisation. The ENA product team has developed Guiding
Principles for the application of decision criteria.

requirement, a DNO should adopt consistent and fair criteria to assess

ENA ONP Product: 2019 WS1A P3

Timeline: December 2019 - December 2023

Organisation type: DNO(6)

Progress: Initiated(3), Implementing(1), Completed(2)

Additional This step is linked to the ENA ONP development activity (step1).
information: For DNOs that do not over procure flexible services, there is no

requirement for this action yet.

For more details on this step, please see the document below:
https://www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

PUBLISHED).pdf

Step 12
Step: Settlement process - flow chart
Step type: Network actions
Description: DNOs produced Good Practice flow charts for the settlement process

as part of the ENA ONP Workstream 1A Product 3 (2019). DNOs to
ensure that they adhere to the process defined in the flow chartin
relation to settlement.

ENA ONP Product: 2019 WS1A P3

Timeline: December 2019 - December 2023

Organisationtype:  DNO(6)

Progress: Initiated(1), Implementing(3), Completed(2)

Additional This step is linked to the ENA ONP development activity (step 1).
information: As per DNOs, investment in automated settlement can be justified if

there are sufficient volumes of flexible services.

For more details on this step, please see the document below:
https: //www .energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
(PUBLISHED).pdf

Energy Networks Association Page 67 of 73
T +44 (0) 20 7706 5100 W www.energynetworks.org.uk E info@energynetworks.org


mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON19-WS1A-P3%20Dispatch%20Settlement%20Processes%20(PUBLISHED).pdf

Step 13
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Step: Carry out automated settlement

Step type: Network actions
Description: ENA ONP Workstream 1A Product 3 (2019) good practice: As volumes
of flexibility requirements increase, DNOs not already using a system
to automated settlement should consider the cost effectiveness of
doing so.
ENA ONP Product: 2019 WS1A P3
Timeline: December 2019 - December 2023
Organisation type: DNO(6)
Progress: Initiated(3), Implementing(2), Completed(1)
Additional This step is linked to the ENA ONP development activity (step 1).
information: As per DNOs, investment in automated settlement can be justified if
there are sufficient volumes of flexible services. See:
https: //www .energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
(PUBLISHED).pdf
Step 14
Step: Carry out performance verification for settlement processes
Step type: Network actions
Description: ENA ONP Workstream 1A Product 3 (2019) good practice: As volumes
of flexibility requirements increase, DNOs not already using a system
to automated verification should consider the cost effectiveness of
doing so.
ENA ONP Product: 2019 WS1A P3
Timeline: December 2019 - December 2023
Organisationtype: = DNO(6)
Progress: Initiated(1), Implementing(2), Completed(3)
Additional This step is linked to the ENA ONP development activity (step 1).
information: As per DNOs, investment in automated settlement can be justified if
there are sufficient volumes of flexible services. See:
https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
PUBLISHED).pdf
Step 15
Step: Perform real-time metering for settlement processes
Step type: Network actions
Description: ENA ONP Workstream 1A Product 3 (2019) good practice: As DNOs
develop into real time operation of active products, the ability to
receive and verify metering data in real time is advantageous.
ENA ONP Product: 2019 WS1A P3
Timeline: December 2019 - December 2023
Organisation type: DNO(6)
Progress: Initiated(1), Implementing(2), Completed(3)
Additional This step is linked to the ENA ONP development activity (step 1).
information: As per DNOs, investment in automated settlement can be justified if
there are sufficient volumes of flexible services. See:
https://www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
(PUBLISHED).pdf
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Step 16

Publish dispatch decision criteria for near real time

Step type: Network actions

Description: All DNOs to publish their decision criteria for near real-time dispatch as
this has been advised by the ENA ONP Workstream 1A Product 3
dispatch guiding principles.

ENA ONP Product: 2019 WS1A P3

Timeline: December 2019 - December 2023

Organisationtype: DNO(6)

Progress: Initiated(1), Implementing(3), Completed(2)

Additional This step is linked to the ENA ONP development activity (step 1). See:

information: https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
(PUBLISHED).pdf

Step 17
Step: Share learning from Dispatch & Settlement processes
Step type: Development / definition activity
Description: DNOs to share learning on Dispatch & Settlement from developing and

operating flexibility within 2020. This step is linked to the 2019 ENA
ONP Workstream 3 Product 1.
ENA ONP Product: 2019 WS1A P3

Timeline: December 2019 - December 2023

Organisationtype: DNO(6)

Progress: Initiated(3), Implementing(2), Completed(1)

Additional This step is linked to the ENA ONP development activity (step 1).
information: DNOs will share learnings of implementing all the associated steps

(see steps 8, 10, 12 - 17). DNOs who will not procure flexibility within
2020 will not contribute to this step. See:

https: //www .energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

PUBLISHED). pdf

Step 18
Review and Enhance Dispatch & Settlement processes
Step type: Development / definition activity
Description: DNO representatives will re-group to share learning and experience on

Dispatch and Settlement Processes. This shared learning will inform
what activity the Open Networks project might want to undertake in
Dispatch & Settlement in 2021. This step is linked to the 2019 ENA
ONP Workstream 3 Product 1.

ENA ONP Product: 2019 WS1A P3

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional This step is dependent on step 19 and the lessons learnt from the
information: dispatch and settlement processes within 2020. This step will inform

ENA ONP 2021 plan (steps 8, 10, 12 -18). See:
https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

(PUBLISHED).pdf
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Payment Calculations’ & ‘Penalties’ methodologies for

flexibility services
Step type: Development / definition activity

Description: The ENA ON product team will further develop‘Payment Calculations’
& *Penalties’ methodologies to identify good practice and identify
commonality opportunities. ENA ONP Workstream 1A Product 3 has
highlighted this area for further development.

ENA ONP Product: 2019 WS1A P3

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional This is an ENA ONP-led step. As per ENA ONP, this step is highly likely
information: to be part of 2021 ENA ONP activities. For more details, please see:

https://www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

(PUBLISHED). pdf

Step 20
Standardisation of data formats for flexibility services
Step type: Development / definition activity
Description: The ENA ON product team will Determine and employ strategy to

achieve standardisation of published flexibility requirement data and
flexibility post requirement data. ENA ONP Workstream 1A Product 3
has highlighted this area for further development.

ENA ONP Product: 2019 WS1A P3

Timeline: January 2022 - December 2022

Organisationtype: ENA ONP(1)

Progress: Initiated(1)

Additional This is an ENA ONP-led step. As per ENA ONP, this step is highly likely
information: to be part of 2021 ENA ONP activities. For more details, please see:

https: //www .energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes
(PUBLISHED).pdf

Standardisation of communication exchange and protocols for

flexibility services
Step type: Development / definition activity

Description: The ENA ON product team will determine and employ strategy to
achieve standardisation of communication exchanges and protocols.
ENA ONP Workstream 1A Product 3 has highlighted this area for
further development.

ENA ONP Product: 2019 WS1A P3

Timeline: January 2022 - December 2022

Organisationtype: = ENA ONP(1)

Progress: Initiated(1)

Additional This is an ENA ONP-led step. As per ENA ONP, this step is highly likely
information: to be part of 2021 ENW ONP activities. For more details, please see:

https: //www.energynetworks.org/assets/images/Resource
library/ON19-WS1A-P3 Dispatch Settlement Processes

PUBLISHED).pdf
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Step 22

Change Management of Flexibility Services Standard
Agreement

Step type: Development / definition activity

Description: ENA ONP over the course of RIIO-ED1 to maintain, update and
enhance the Flexibility Services Standard Agreement as required.

ENA ONP Product: 2020 WS1A P4

Timeline: January 2020 - April 2023

Organisationtype: ENA ONP(1)

Progress: Implementing(1)

Additional This step is linked to step 5S of this activity. More information on the

information: ENA ONP planned ongoing review process can be found here:
https: //www .energynetworks.org/assets/images/Resource%20library/
ON20-WS1A-
P4%20CMS%20Updated%20Contract%20Summary%20(PUBLISHED).
pdf

Step 23

Step: Development of a System Coordination testbed.

Step type: Development / definition activity

Description: Across the TEF projects, coordination functionality will be developed,

built and tested. These functions will manage congestion and mitigate
(or at least fully understand) conflicts. Thereis an opportunity to test
using DSO Services, Non-DSO Services and ESO Services.

ENA ONP Product: N/A

Timeline: April 2019 - June 2023
Organisationtype:  TEF(1)
Progress: Implementing(1)
Additional Step added by TRANSITION. Itis linked to step 1. See:
information: https://ssen-transition.com/
Step 24
Alignment on common contracts for flexibiltiy services
Step type: Development / definition activity
Description: ENA Open Networks is working towards improving the Standard

Agreement that was developed in 2020 and adopted by DNOs. Within
2021 ENA ONP Workstream 1A Product 4 will seek to include in the
DNOs' agreement liability, indemnity and insurance (L, I & I) elements
resultant from the Ofgem/BEIS workshop in 2020 and release an
updated Version 1.2. ENA ONP is also aiming to commence alignment
between the Standard Contract and ESO’s general Terms and
Conditions document to produce Version 2 of the industry Standard
Agreement for full consultation before implementation.

ENA ONP Product: 2021 WS1A P4

Timeline: February 2021 - December 2021

Organisation type: ENA ONP(1)

Progress: Implementing(1)

Additional https: //www.energynetworks.org/assets/images/Resource%20library/O
information: N21-WS1A-

P4% 20Common%?20Contract%20V1.2%20Supporting%?20Slides%20(0
1%20March%?202021).pdf
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Step 25
Consultation on Standard Agreement for flexibility services
Step type: Development / definition activity
Description: 2021 WS1A P4 will produce 2 updated versions of the Standard

Agreement within 2021. ENA ONP will run an external consultation on
version 2 which will align Standard Agreement with ESO T&Cs

documents.
ENA ONP Product: 2021 WS1A P4
Timeline: July 2021 - August 2021
Organisationtype: ENA ONP(1)
Progress: Initiated(1)
Additional For more information on this step please see the standard agreement
information: document below:
https://www .energynetworks.org/assets/images/Resource%?20library/O
N21-WS1A-

P4%20Common%?20Contract%20V1.2%20Supporting%20Slides%20(0
1%20March%202021). pdf

Step 26
Alignment on common contracts for flexibility services
Step type: Network actions
Description: DNOs and the ESO to adopt the updated Flexibility Services Standard

Agreement which will provide alignment between the Standard DNO
Contracts and ESO general Terms and Conditions.
ENA ONP Product: 2021 WS1A P4

Timeline: April 2020 - December 2022
Organisation type: DNO(6), ESO(1)
Progress: Initiated(5), Completed(2)
Additional For more information on this step please see the standard agreement
information: document below:
https://www .energynetworks.org/assets/images/Resource%?20library/O
N21-WS1A-

P4% 20Common%?20Contract%20V1.2%20Supporting%20Slides%20(0
1%20March%?202021).pdf
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Step 27
Step: ESO data portal
Step type: Network actions
Description: ESO to develop a data portal to provide the highest level of

transparency and easy access to data. Through the developed data
portal, the ESO will publish its data list and schedule of actions taken
in timescales prior to the Balancing Mechanism

ENA ONP Product: N/A

Timeline: August 2020 - August 2023
Organisationtype:  ESO(1)
Progress: Implementing(1)
Additional
information:
Step 28
Steps from individual organisations related to this activity
Step type: Aggregated steps
Description: This step aggregates steps required for individual DNOs or TOs to
implement DSO functionality, but which have no wider industry
relevance.
ENA ONP Product: N/A
Timeline: May 2020 - December 2021
Organisationtype: TO(1), DNO(1)
Progress: Initiated(1), Implementing(1)
Additional
information:
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